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INTRODUCTION

ACDI/VOCA’s current Worldwide Farmer-to-Farmer (WWFtF) activity has completed four and a half years
of the five-year cooperative agreement period.  Since the beginning of this project, ACDI/VOCA volunteers
have provided substantial technical assistance to a wide variety of clientele in six countries.  Though each
country has a diverse set of technical assistance needs, the bulk of these assignments have been devoted to
institutionally strengthening a select group of farmer and environmental organizations.  As the five-year
effort has evolved, this pool of clientele has shifted to reflect new programs in Mongolia and Africa
Regional.

PROGRAM HIGHLIGHTS

In the first half of fiscal year 2001, a total of 28 WWFtF volunteer assignments were completed with the
assistance of 25 volunteers in 5 countries.  This brings total ACDI/VOCA WWFtF volunteer assignment
completions to 227.  37 completions by BARA, 2 during this reporting period, raise the combined total to
264. This report provides additional statistical information: Attachment I depicts project completions by
country for Fiscal Year 2001; Attachment II illustrates the total number of volunteers by country; Attachment
III shows the number of assignments per country; Attachment IV demonstrates the male-to-female ratio for
the first half of FY 2001; Attachment V cites ACDI/VOCA volunteers by state or country for the first half of
FY 2001; Attachment VI depicts WWFtF projects by category-type; and Attachment VII lists the total
completed ACDI/VOCA WWFtF assignments by end-date.

PROGRAM ACCOMPLISHMENTS

ACDI/VOCA completed 28 volunteer assignments in the first half of Fiscal Year 2001. A list of the
assignments completed this quarter can be found in Attachment 1; FtF volunteers were recruited from 20
U.S. states; and no non-U.S. citizens served as volunteers during this reporting period.

The total of 264 completed assignments to March 31 represents 90% of the five-year target of 292
completions at the 90% milestone of the project (54 of 60 months).

On the expenditure side, the $3,998,231 reported as expended to March 31 represents 92% of the authorized
amount at the 90% LOP milepost.

At March 31, 14 further assignments had been arranged for this April-May period, and recruitment continued
for the final volunteer field placements in the run-up to end of project.

The reader’s attention is called to the BARA section of this report.  They have had a rather exciting outcome
on the development education/leveraging of funds fronts in Arizona resulting from Ms. Tucker’s assignment
in Kenya.
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ACDI/VOCA-Bolivia
Prepared by Glenn Blumhorst and Jorge Baracatt

I. Program Overview

The initial three-year (1996 – 1999) Bolivia component of the WWFtF program was extended through
December 31, 2000. Due to the timing of the end-of-project date, ACDI/VOCA-Bolivia saw a considerably
heightened period of volunteer activity during the fall of 2000 and successfully brought the Bolivia portion
of the WWFtF program to a close during the first half of FY ‘01.

The goal of the current program is to promote sustainable development by providing short-term technical
assistance to facilitate the development of the small-scale producers in an environmentally responsible
manner.  ACDI/VOCA works with approximately 20 organizations - NGOs, community groups, producer
associations, and agribusinesses - to plan and implement technical assistance assignments that will enable
them to effectively accomplish their long-term goals in the areas of sustainable agriculture, conservation of
the environment and natural resources.  These activities support three USAID/Bolivia strategic objectives:
(S.O. 1) Democracy broadened and governance strengthened; (S.O. 2) Increased income and employment for
the poor; and (S.O. 4) Reduced degradation of forest/water resources.  ACDI/VOCA has been a leading
provider of technical assistance in Bolivia since 1972, and has completed 430 technical assistance
assignments to more than 80 organizations.

The Bolivian economy continues to suffer a prolonged crisis, particularly the agricultural sector, with
excessive debt, lack of accessible working capital and historically low commodity prices all contributing to
the problem.   Urban migration, extreme unemployment and deteriorating citizen security have become
critical issues for the current administration.  Meanwhile, social unrest continues to plague the current
administration, with renewed protest marches, national strikes and the continual threat of violent
confrontations with coca producers common.

The current situation, although fluid, does not represent any immediate threats to the safety of our staff or
volunteers in Bolivia.  Nonetheless, they are apprised of current situations prior to travel and requested to
remain in periodic contact with our office in Santa Cruz while on assignment.

II. Program Accomplishments

16 volunteer assignments were completed during the first half of FY ‘01, all occurring prior to December 31,
2000.  This brings the total number of assignments completed under the one-year extension of the volunteer
program to 23, and the grand total completed through the WWFtF program to 112. Five annual evaluations
were completed during the reporting period, bringing the total number to date for this program to 93.

Highlight of a selected assignment implemented this period
153017 FAN “Use of Non-Timber Forest Products” conducted by Dr. Gary Naughton

Dr. Naughton identified five rural communities and three intermediate demand markets in the Amboro
Integrated Natural Resource Management Area (ANMIA) that have potential for the development of
sustainable economic activities.  In the process, he trained two FAN technicians in the identification of
potential areas and gave talks in different communities about the possibilities that each has in order to take
advantage of their potential without exerting undue pressure on the forests.  With these communities, the
volunteer developed a list of more than 10 opportunities for viable projects, with respective economic and
social analyses.  It is expected that these communities, with the support of FAN, will carry these initiatives
and projects forward.  Products with market potential include several medicinal plants, bamboo and
ecotourism packages.
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Highlight of an assignment that has demonstrated significant impact at annual evaluation
WF300093   “Methodologies for Monitoring and Evaluation of Transgenic Varieties (Soybean and Cotton) –
Regional Seed Committee (CRS), by Dr. Dennis Strayer in November 1999.

CRS has been charged by the Ministry of Sustainable Development and Planning with conducting an
evaluation of transgenic varieties of soybean and cotton, which Monsanto seeks to introduce in Bolivia on a
commercial scale.  To strengthen this process, CRS received the assistance of ACDI/VOCA volunteer
Dennis Strayer, who helped develop a monitoring and evaluation methodology for transgenic varieties.

As a result of this assignment, CRS now has a greater institutional capacity to fulfill its obligation for
monitoring the introduction of transgenic varieties in Bolivia.  CRS technicians were trained in the process of
identifying transgenic material independently and the volunteer also donated a test kit for this purpose.  The
development of the procedures manual for the monitoring and evaluation of transgenic materials with the
assistance of the volunteer reflects clear and consistent control of the process.  This information has been
further disseminated in CRS bulletins and newsletters.  The long-term impact of this assignment is
significant in that, with enhanced CRS capacity for monitoring and evaluating transgenic varieties, Bolivia’s
political and economical advantage is strengthened for serving niche markets for transgenic seeds at an
international level.   An overview of all assignments completed during this reporting period is as follows:

Assign ID Assignment Name End-Date Volunteer Name
1 153012 Production of Essential Oils 10/1/00 Towery, Billy J.
2 153017 Strategy / Sustainable Use of Non -Timber Forest Products 10/6/00 Naughton, Gary
3 153024 Feasibility Study / Grain Storage and Warehouse Receipts 10/15/00 Matthies, Silas
4 153023 Strategic Planning 11/4/00 Wiltz, Dickenson
5 153019 Institutional Strengthening Strategy 11/15/00 Pines, James
6 153008 Alternative Energy Development, Part II - Biogas Digestor 11/21/00 Ethier, Roger R.
7 153009 Basis for a Fruit Culture Program in the YURA Ayllus 11/25/00 Fitzgerald, John
8 153014 Fitting and Implementation of SNAP Information System 11/30/00 Sears, Frederick
9 153022 Design / Financial Management Program 12/2/00 Cooke, Thomas

10 153027 Training / Identification and Treatment of Bovine Disease 12/3/00 Miller, Daniel K.
11 153010 Fruit Tree Nursery Implementation - Toro Toro 12/9/00 Bradford, Lester
12 153026 Strengthening of the "Making Decisions" Program 12/10/00 Marzolla, A. Michael
13 153028 Training / Identification and Treatment of Bovine Disease 12/12/00 Miller, Daniel K.
14 153013 Development of a Lab Quality Control System 12/15/00 Cameron, Roy
15 153025 Camelid & Caprine Leather Product Development 12/16/00 Miller, Stuart
16 153020 Training / Current Techniques for Bovine Disease Identif. 12/18/00 Miller, Daniel K.

II. Program Direction

ACDI/VOCA-Bolivia successfully maintained momentum toward implementing the 22 volunteer
assignments programmed by September 30, 2000, plus an additional one.  The last volunteer for the current
program, Dr. Daniel Miller, departed Bolivia on December 18, 2000.  No further volunteer activity is
contemplated under the current program due to funding limitations, while application is being made for
extension of the FtF program in Bolivia for fiscal years 2002-03.

During the reporting period, the program initiated support of four new institutional partners, with emphasis
given to organizations working in agricultural production and marketing.  New institutional partners included
SERNAP (Bolivian National System of Protected Areas), CYCAsur (Southern Marketing and Agricultural
Advisory Company), PRODEM, and the Federation of Livestock Producers of San Borja.
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IV.  Business Development

New business development efforts intensified significantly during the second half of this reporting period
due to the fact the ACDI/VOCA Bolivia component of the WWFtF program had come to a close.
ACDI/VOCA-Bolivia pursued several promising initiatives during the early part of calendar year 2001.

ACDI/VOCA-Bolivia prepared the 2002-06 DAP with support from the headquarters FFD office and in
coordination with USAID and other prospective cooperating sponsors.  This DAP is based on our successful
concept paper for the Title II Food for Development activity for increasing rural incomes (agriculture
production and marketing), family health, and natural resource management.  Our DAP provides a
complementary role for proposed FFD activities and the future ACDI/VOCA-Bolivia WWFtF program.  The
ACDI/VOCA-Bolivia DAP was submitted to USAID/B on March 23 and to BHR/FFP on April 16, 2001.
Mission review of the ACDI/VOCA DAP is scheduled for April 18 in La Paz, while BHR/FFP review in
Washington, D.C. was scheduled for May 8-10.  Final decision on the award is expected by late June.

Negotiation with P.A. Consulting (formerly Hagler-Bailey) in Washington, DC, to formalize the contract
with ACDI/VOCA-Bolivia pursuant to the USAID/B sub-recipient task order continues.  This one-year pilot
activity, funded by the USAID/B environmental office, will improve environmental quality in the
municipalities of Sucre and Tarija in a collaborative effort with CPTS (Centro de Promoción de Tecnologías
Sostenibles.)  Due to prolonged delays in signing the contract, the program start date was moved to June.

A proposal for promotion of chirimoya production and marketing in the lower valleys of Santa Cruz
department has been developed in collaboration with Mennonite Economic Development Associates
(MEDA), and pre-approved for funding by COSUDE.  As a prospective sub recipient, ACDI/VOCA-Bolivia
will provide approximately five person-months of technical assistance per year at a negotiated fee.  Final
proposal submission and approval is expected soon and the activity could commence as early as July 2001.

ACDI/VOCA-Bolivia has made significant progress on our strategy for developing a Specialty Coffee
Program proposal, including alliances with several prospective local partners and stakeholders.  The
immediate future is most opportune to develop and propose this activity, given pressure on the GOB and
international donors to support and implement viable solutions to the current economic crisis, in particular
alternative economic opportunities in areas of potential illicit coca leaf production in the Yungas.  The
alliance with Bolivian counterparts and the Specialty Coffee Association of America (SCAA) and Specialty
Coffee Institute (SCI) is ideal for this purpose.  The proposal should be submitted by July 2001.

The USAID/B Market Access and Poverty Alleviation (MAPA) technical assistance activity, implemented
by Chemonics under the RAISE IQC, includes ACDI/VOCA as a resource entity providing key institution-
building and food-systems technical assistance services.  A formal teaming agreement is currently being
sought with Chemonics to establish the ACDI/VOCA level of effort and role for this activity.

ACDI/VOCA expects further opportunities to emerge from the MAPA activity.  ACDI/VOCA-Bolivia has
established a strategic alliance with producers’ organizations and municipalities in the valleys region for
development of a fruit and vegetable program that will be submitted to MAPA for funding via the project’s
foundation.  In addition, an ACDI/VOCA technical assistance component is included in a legume production
and marketing proposal to be submitted by the MEDA to MAPA.  ACDI/VOCA-Bolivia will proactively
seek to develop other cooperative alliances with NGOs, producer organizations, municipalities, universities,
prefectures and communities, designing comprehensive technical assistance programs that complement,
enhance and integrate SIBTA and MAPA initiatives.

Other prospective opportunities currently under review or development include a proposal to the Small
Enterprise Development Fund (SEAF) for providing technical assistance services to SEAF-assisted small-
enterprises, and design of a vetiver grass proposal in conjunction with CONISA.
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ACDI/VOCA-Ethiopia

I. Program Overview

The GHA, including Ethiopia, is one of the poorest regions in the world with GNP per capita of $167, and
growth rates in the negatives throughout most of the ‘80s. As political instability increased, food production
plummeted and the structural food deficit worsened.  In 1994 an estimated 22 million people in the region
required external food assistance, as per capita food production declined 16% from 1980-1993.

Failed policies and the disintegration of civil society led to the collapse of free markets and sustained
economic decline throughout the Horn. Population growth outpaced economic growth, leading to labor and
trade movements. The GHA’s food deficits are expected to rise in the early part of this century.

However, changes in government and newfound stability in countries within the region offer hope for a
transition from relief to development.  The focus of activity has shifted from relief activities to identifying
local and regional solutions for increased cooperation and development.

VOCA/Ethiopia has been in operation since June 1994.  Since the beginning, the program has been
successfully implemented through concerted and collaborative approaches that have been developed in
conjunction with host and partner organizations.

The current VOCA/Ethiopia WWFtF project started on October 1, 1996 and will end on September 30, 2001.
The program is designed to support government and donor-assisted efforts and to create synergies with on-
going efforts to improve food security, making it a perfect fit with USAID’s strategic objectives.

The objectives of the program are:
• strengthen support for effective regional and national food security strategies;
• support strategies to ensure the transition from crisis responses to broad-based sustainable growth.

PROGRAM ACTIVITIES

The WWFtF volunteers have designed courses in cooperative development and management that were
followed by training ToTs in business oriented and professionally managed Western types of cooperatives.

The training was demonstrated in a pilot CUP project in Oromia, which has proved to be an efficient and
sustainable cooperative model. Best practices are being replicated by the ACE program.

 The activities of the program are:
• Provide volunteer technical assistance addressing food security in grain production, storage/handling,

processing, and marketing;
• Teach sustainable agricultural practices that can protect remaining forest cover;
• Reverse environmental degradation, and improve sustainable land management;
• Enhance watershed and range management, dryland forestry, and irrigation technology;
• Partner with host-country institutions including emerging private agribusiness;
• Support the efforts of SG-2000 in its implementation of hybrid technology packages in the high-

producing regions of Ethiopia;
• Enhance the grain production program through technical assistance to improve the private agricultural

input supply sector.
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Major achievements of the FtF program can be summarized as follows:
• The cooperative movement gained momentum and FtF intervention led to the formation of the

Cooperative Union and later to the ACE - Project that has made a breakthrough in the formation of
viable, business-oriented unions in Oromia, Amhara, and the Southern Regional States. Union formation
in Tigrai is underway.

• Cooperatives started and continued paying dividends and the lives of farmer-members have shown a
gradual quality change in the level of household income in the form of dividend payment.

• Alemaya University of Agriculture has upgraded its capacity in the identification of training needs and in
the establishment of distance education.

• Agarfa Farmers Training Center and Yekatit 25 Cooperative Institute now have a curriculum and
syllabus.  When these are applied new cooperative managers and leaders will benefit from the teaching
materials that are prepared in the spirit of democracy, business and self-governance.

• The Veterinary Faculty of Addis Ababa University has been able to graduate veterinary doctors through
the technical assistance provided by WWFtF resources.

• The Livestock Marketing Authority is a recently established government agency entrusted with the
promotion of livestock export and the development of markets. As a new agency it faced serious capacity
problems.   WWFtF volunteers intervened in increasing the capacity of the Authority in the areas of
market research, market strategy, meat quality and standardization and meat inspection not only to the
staff of the Authority but also to the agribusiness persons in the area.

• ORDA is an NGO working for rehabilitation and development in the chronic food deficit areas and has
been technically assisted by the WWFtF program.  WWFtF resources were also used to establish the
management information system of the Amhara Credit and Savings Institute (ACSI).

• Regional cooperative offices of four regional states have been assisted by the WWFtF interventions and
about four million farmer-members are the indirect beneficiaries of the project.

II. Program Accomplishments

Since the start of the program in October 1996, 72 volunteer assignments have been completed, out of which
three were completed in this reporting period.  The remaining 14 assignments will be undertaken before
September 2001. Details of the assignments undertaken from October  - March 31, 2001 are as follows:

No. Volunteers
Name

Assignment Title Assignt. # Assignment
Period

Host Organization

1 Brian Sager Training on Project
Preparation and Appraisal
Techniques.

BARA -28 Oct. 24- – Nov
11, 2000

Amhara Coop.
Bureau

2 Michael Stoltz Review of Agri. Extension
Program Evaluation Doc.

152017 March 5 –25,
2001

Southern Bureau of
Agriculture

3 Nancy Walker Rural Women Organization
Capacity Building.

152019 March 25 - April
22, 2001

Southern Bureau of
Agriculture

All three assignments were carried out at the regional level and immediate impact is to be realized at that
level. However, one of the assignments is expected to create impact at the national level as well. As the
agricultural extension package program is part of the nation-wide five year strategic plan focusing on
ensuring food security, the report produced by Michael Stoltz  -assignment # 152017- will undoubtedly result
in the improvement of planning and implementation and ensure impact at a national level.

III. Program Direction: No major changes

IV.  Business Development: No proposals were submitted or developed in connection with WWFtF
program during this reporting period.
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 ACDI/VOCA – GREATER HORN OF AFRICA
Robert Gensi, Director Volunteer Programs

I. Program Overview

WWFTF GHA is an ACDI/VOCA three-year program in its third and final year of implementation. The
program, focusing on Uganda, Kenya and Tanzania, will have overseen the implementation of 30
assignments in the three countries by the end of September 30, 2001.  Funding originally allocated for Eritrea
was reprogrammed to a regional effort to enhance food security in Uganda, Tanzania and Kenya.
ACDI/VOCA Uganda houses the regional office in Kampala that coordinates these projects. In addition, our
sub-contractor University of Arizona – BARA, will complete 15 assignments, primarily in Kenya and
Tanzania, with some limited technical assistance in Uganda.

The principal goals of the WWFtF GHA program are: (1) to enhance food security and market-access
opportunities by working with farmer-based cooperatives and smallholder associations at the grass-roots
level; (2) strengthen the capacity of institutions working for agricultural development; and (3) utilize local
capacity and technology to improve agricultural production for local and export markets. The tremendous
progress attained in Uganda can be attributed to the solid foundation ACDI/VOCA has laid there in the last
six and half years, the dedication of the program staff and the good relationship ACDI/VOCA has enjoyed
with USAID, our partner organizations and clients.

ACDI/VOCA addresses the needs of individuals in rural areas and contributes to national economic growth
by working with agribusiness, cooperatives and NGOs. This directly contributes to USAID’s Strategic
Objective No. 1 (SO1): Raising Rural Incomes and ACDI/VOCA’s goal of ensuring increased viability of
the agricultural sector by strengthening targeted sub-sectors within the agribusiness community.

II.  Program Accomplishments

By March 31, 2001, 21 volunteer assignments had been completed over the LOP: 16 in Uganda, three in
Tanzania and two in Kenya. During this reporting period, a total of five volunteer assignments were
completed in Uganda, with an additional five assignments under recruitment in Uganda and five assignments
in Kenya.  The following is an overview of completed volunteer assignments:

§ ACDI/VOCA volunteer Truman Graf (assignment #155002) assisted in capacity building with a local
NGO, Volunteer Efforts in Development Concern (VEDCO). VEDCO actively promotes vegetable and
fruit production in its area of operation under its Agric-Trade Program. Since the inception of the project
four years ago, the number of participating farmers has increased substantially and so has the volume of
fruits and vegetables produced. However, the farmers face market-access constraints rendering the
enterprises unprofitable and unsustainable. Truman assisted VEDCO in devising strategies for improving
collective/competitive marketing for farmers’ groups as an aid to improve farm incomes. He also assisted
VEDCO in developing extension materials for VEDCO’s use in transforming the small scattered and
unstructured farmer and trader organizations into more viable entities for improving farm incomes.

§ ACDI/VOCA volunteer consultant Neil Humburg (assignment #155011) worked with a local NGO,
Appropriate Technology (Uganda), in training staff in the basic theory and practice of small-scale
irrigation. Irrigation is necessary in supporting high value crop production during the dry production
cycle.  Small-scale farmer irrigation is increasingly important in Uganda due to changing weather patterns
associated with the El Nino and La Nina phenomena.  Appropriate Technology (Uganda) is involved in
the promotion of manual foot operated irrigation pumps. While adoption rates are on the increase,
extension workers and project staff did not have adequate skills to appropriately support the farmers in
designing farm plots for maximum utilization of irrigation.  Mr. Humburg trained and organized field
demonstrations for the staff and extension workers.
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§ ACDI/VOCA Volunteer Beth Oliver (assignment #155016) undertook an assignment in seed micro-
enterprise development for the International Center for Tropical Agriculture (CIAT). CIAT plays a
catalyzing role in promoting smallholder seed enterprises in response to an urgent need to accelerate
dissemination of improved seed varieties throughout Eastern Africa.  In support of the seed enterprise
approach, CIAT develops training materials, and assists researchers, NGOs and others to design
sustainable projects. To date, one training manual for farmers (producing bean seed) has been published.
Mrs. Oliver helped CIAT develop the Seed Business Enterprise Training Manual to help clients and local
organizations train seed dealers in sound seed business and multiplication. The business manual will have
wider use by NGOs, researchers and development agents involved in similar work throughout Eastern
Africa.

§ ACDI/VOCA Volunteer Joseph Kotun (assignment #155017) provided technical assistance in rural credit
management to the Kaso Rural Development Trust (KRDT), an indigenous micro-credit institution
operating in the Soroti and Katakwi districts of Uganda. During his assignment Mr. Kotun was able to
help KRDT refine their market information system using three current micro-finance software tools.
ACDI/VOCA technical assistance has helped KRDT build its institutional capacities in strategic planning
and financial management. The volunteer also developed a viable plan for institutional change that
reflects KRDT’s mission to best serve its clients while progressing toward long-term financial
sustainability. Other technical areas covered during the assignment included training in “best-practices for
a poverty-focused credit”, financial management and development of a lending model based on the
Grameen Banking methodology. The impact of the assignment is expected to assist KRDT’s strategic
transition from the government-run system to an independent micro-credit organization that is fully
responsive to its clients.

§ ACDI/VOCA volunteer Kelso Wessel (assignment #155) worked with Nairobi Friends Club International
(NFCI) in Kenya to develop a marketing plan for export vegetables.  NFCI has developed a two-year
project proposal for funding to enable the promotion of indigenous and export vegetables to enhance food
security and income generation among communities in Suba district, Kenya.

OVERVIEW TABLE

Project
Number Host Organization Title of Assignment

Date of
Assignment Status

1 WF100038 REDSO-Kenya Commodity Information System Oct 20-  Dec 20,
1998

Complete

2 WF100039 REDSO-Uganda Commodity Information System Oct 20-Dec 20,
1998

Complete

3 WF100040 REDSO-Tanzania Commodity Information
System

Oct 20-Dec 20,
1998

Complete

4 WF10044 Sea Weed –Tanzania Sea Weed Processing Jan 3-Feb 13, 1999 Complete
5  WF100181 Sisal –Tanzania Sisal Production Sept 14-Oct 22,

1999
Complete

6 WF10088 Kalengyere Research Station Research Impact Assessment Dec 19, 1999-Jan
11, 2000

Complete

7 WF100189 Bulera Farm Forage production and Preservation Nov 8-Nov 28, 1999 Complete
8 WF100183 URDT Association Strengthening Aug-18-Sept 15,

1999
Complete

9 WF100192 SunFish Farm Fish Farming Sept 3-Sept 30,
1999

Complete

10 WF100203 VEDCO Market Information System Jan 11-Feb 12, 2000 Complete
11 155001 Bahati Slaughter House-

Kenya
Slaughter House Management May 8- Complete

12 155002 VEDCO Capacity Building Oct 13-31, 2000 Complete
13 155007 St Jude Center Curriculum Development Sept 15-Oct 20,

2000
Complete
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14 155008 St Jude Center Capacity Building Dec 3-23, 2000 Complete
15 155010 AT(U) Business Plan Development June 4-30, 2000 Complete
16 155011 AT(U) Small Scale Irrigation Technology

Development
Jan 14-Feb 8, 2001 Complete

17 155012 Matilong Youth Association Strengthening Aug 20-Sept 16,
2000

Complete

18 155013 St Jude Center Project Proposal Development Aug 4-Sept 1, 2000 Complete
19 155015 URDT Small Scale seed Production Sept 15- Oct 20,

2000
Complete

20 155016 Center for Tropical
Agriculture (CIAT)

Seed Business Manual Development Jan 12-Feb 14, 2001 Complete

21 155017 Kaso Rural Development
Trust (KRDT)

Micro Credit Management Jan 10-Feb 14, 2001 Complete

22 155018 Kenya Agricultural
Commodity Exchange
(KACE)

Market Information/ Website
Development

Searching

23 155019 Kenya Agricultural
Commodity Exchange
(KACE)

Market Information/ Website
Development

Searching

24 155020 Christian Reformed World
Relief Committee (CRWRC)

Vernonia Oil Extraction And Processing Searching

25 155021 Christian Reformed World
Relief Committee (CRWRC)

Vernonia Production And Marketing Searching

26 155022 Mbarara Savings and Credit
Association

Micro-Credit Management Searching

27 155023 KAARO Cooperative Society Micro-Credit Management Searching
28 155024 KAARO Cooperative Society Business Plan Development Searching
29 155025 Children & Wives of Disabled

Soldiers Association
(CAWODISA)

Association Strengthening Searching

30 155026 Children & Wives of Disabled
Soldiers Association
(CAWODISA)

Business Plan Development Searching

III. Program Direction

Most assignments planned for the year 2001 are interventions that complement previous technical assistance.
These assignments will continue to focus on commodity sub-sectors where smallholder farmers have the
potential to increase profit margins through cooperative efforts, association strengthening and the cultivation
of alternative markets.

Uganda

ACDI/VOCA is working with several partners to promote and strengthen sustainable rural development
initiatives.  Assignments will focus on reducing poverty at the household level through farming-as-a-business
(FaaB) initiatives and the creation of simple savings and credit schemes.  Three assignments are being
recruited to initiate enhanced access to rural credit for agricultural enterprises.  One is for Mbarara Savings
and Credit Association (MBASCA) and another is for Kaaro Cooperative Savings and Credit Society.
Mbarara Savings and Credit Association (MBASCA), a rural savings and credit NGO formed in 1998 and
operating in Mbarara District, will be provided technical assistance in loan appraisal, tracking and
management. Kaaro Cooperative Savings and Credit Society Limited (KCSCS), also located in Mbarara
district, has previously benefited from ACDI/VOCA capacity-building technical assistance and has grown
tremendously from a one-village organization to a “community” organization.  In a bid to expand the savings
and credit scheme and achieve its objectives, ACDI/VOCA will provide volunteer consultant services in two
areas:
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• Capacity building in loan/credit appraisal, tracking and general efficient loan management principles;
• Business plan development that will address financial and institutional targets of the organization.

Two additional assignments in business plan development and association strengthening for the Children and
Wives of Disabled Soldiers Association (CAWODISA) are currently being recruited. CAWODISA is a non-
governmental organization that was formed in 1997 by the spouses of disabled Ugandan soldiers. These
assignments are aimed at improving the welfare of the 6,500 members of CAWODISA and restore hope and
confidence in the lives of the disabled husbands/fathers.

Kenya and Tanzania

In Kenya and Tanzania ACDI/VOCA will apply WWFtF resources to develop markets and increase market
efficiencies for smallholder producers.  ACDI/VOCA volunteer experts in information and communication
technologies (ICTs), will assist the Kenya Agricultural Commodity Exchange (KACE) through training of
staff in the design and implementation of a commodity exchange and commodity information website.  This
website will improve market efficiency through a transparent market platform.  Smallholders will be able to
access the market and market information through Market Information Centres (MICs) located throughout
the country.  The objective of the technical component of RECOTIS is to create an effective, reliable,
flexible and maintainable information system that will provide a consistent data storage system, allow users
to enter, access, and disseminate data from/to various locations, allow for easy maintenance, and provide
acceptable levels of internet access and communication.

Two additional volunteers will provide technical assistance to the Christian Reformed World Relief
Committee (CRWRC) in Kenya on Vernonia production, processing, and marketing.  Vernonia is a high-
value crop with an increasing world market.  Volunteers will work with project staff in developing
production techniques to improve synchrony of flowering and seed maturation so as to reduce the labor
involved in harvesting, thereby increasing profitability for farmers.  Volunteers will also explore avenues for
shifting project management to a private sector commercially focused business.  Through improved
production techniques, commercially oriented agribusinesses and expanding export markets, Vernonia
farmers will obtain increasing returns from their farming businesses.
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BARA Farmer to Farmer Report

I. Program Overview

A.  Focus of BARA FTF Program

BARA’s recruitment activity is part of the ACDI/VOCA effort in the GHA with principal efforts focused on
Ethiopia and the Horn regional countries of Uganda and Kenya.  BARA carries responsibility for its own
program development in Kenya, and efforts are closely articulated with overall FTF activities and USAID
strategic objectives.  The ACDI/VOCA BARA WWFTF program has been operating in Kenya for two years
and in Ethiopia for four and one-half years.  During this six-month reporting period, program efforts in
Kenya and Ethiopia have included the successful completion of two assignments, one in each country.
Assistance has focused on the provision of technical support in the areas of: rural development project
preparation and appraisal, microenterprise development, and NGO capacity building.

Additionally, in recognition of the potential of local youth as an important community asset in our Kenya
Program, emphasis has been placed on providing support in the development of "youth focused" program
efforts. Highlighted in this report are the exceptional accomplishments of a BARA WWFTF volunteer and
her daughter in the leveraging of funds to offset school fees for youth in Kenya, and in return, providing 350
U.S. students with a first-hand opportunity to contribute and learn about the importance of U.S. foreign
assistance -- efforts which will both have lasting impacts in the U.S. and Kenya.

B.  Connection with USAID Mission’s Strategic Objectives

Relationships with the USAID/Kenya Mission are exceptionally strong, with BARA WWFtF efforts
providing clear support for the Mission’s strategic objectives.  Mission staff have been particularly
appreciative of the broad base of knowledge made evident by volunteers during debriefings, and have noted
the significant value of reports providing information pertaining to conditions in rural areas far from Nairobi.
In fact, this office has recently been advised by Kenya Mission staff that some of the findings and
recommendations shared by two recent BARA WWFtF volunteers are expected to provide key information
for addressing USAID/Washington-directed changes in re-drafting the USAID Kenya Integrated Strategic
Plan (for the period 2000 – 2005.)  Of specific use was information from the reports and corresponding
debriefings of Beth Tucker at the USAID/Kenya Mission in Nairobi, which addressed microenterprise
development opportunities within the context of increasing food security concerns, the rapid spread of
HIV/AIDS, the increase of AIDS in orphans, and the deterioration of the country's rural infrastructure, as
well as the yet untapped potential represented by community youth.

Efforts of BARA to mainstream gender issues into all aspects of WWFtF efforts are also being well-received
by USAID/Kenya staff, as the Mission is in the process of further integrating gender considerations into their
portfolio of development interventions.

C.  External influences or programmatic changes

Security and safety issues: Increases in generalized crime, recent intensification of civil disturbances, and
uncertain security conditions will bear monitoring to ensure volunteer safety.  Additionally, in the context of
deteriorating roads, poor maintenance of in-country vehicles (particularly tires,) and inattention of drivers to
road protocols, transportation safety of BARA WWFtF volunteers has been of concern. While volunteers are
being advised to take what precautions they can, it would seem prudent at some point to consider hiring on-
the-ground transport and drivers similar to the Ethiopia program.
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Communications and general infrastructure: Communications with ACDI/VOCA staff in Ethiopia have
been wonderful throughout the life of the program.  Returned volunteers consistently comment on the
professionalism and support of the in-country team.  Kenya infrastructure problems are endemic and are an
ongoing constraint to be planned around.  Of particular concern for program implementation are recurring
power outages and the persistent disruption of telecommunications of all types.  To date, assiduous attention
to identifying "back-up" channels has worked effectively in getting volunteers out safely and on schedule.

HIV/AIDS epidemic in Kenya: The USAID/Kenya Integrated Strategic Plan (ISP) estimates that 14 percent
of the adult population is HIV positive, and Kenya has 350,000 AIDS orphans.  One of the hardest hit areas
is the Homa Bay region, with estimates that 50-70 percent of adults are HIV positive, and that AIDS orphans
number 35,000.  It is also of significance that infection rates are higher among the better-educated and highly
skilled members of the labor force. These issues have serious implications for agricultural development and
food security, and clearly impact the context within which WWFtF volunteers operate in Kenya.  Returned
volunteers have commented on broad-scale demographic changes, increased personal stress on collaborations
at all levels, disruptions to long-standing institutions and traditions, spiraling stress on farm-level incomes
resulting from increased health care costs, funeral expenses, and AIDS-motivated reliance on infant
formulas, as well as reductions in remittances from off-farm relatives.  Experts at all levels anticipate
widespread impact on all sectors.

II. Program Accomplishments

A.  Total volunteer assignments

A total of 37 BARA WWFtF volunteer assignments have been carried out throughout the LOP.  During this
six-month reporting period, one volunteer was placed in Kenya and one was recruited to provide support to
Ethiopia.  These volunteers provided technical support in the following areas: rural development project
preparation and appraisal; microenterprise development and effective youth participation; and NGO capacity
building.

These two assignments are highlighted in further detail below.  Mr. Sager's assignment was directed at local
and regional concerns.  Ms. Tucker's efforts were also focused at the local and regional levels, but the use of
her report by the USAID Mission in guiding revisions to the ISP (described above) suggests the likelihood of
impact at the national level.

B.  Highlights of select BARA FTF volunteer assignments

Volunteer: Dr. Brian Sager
Title:  Training and Workshops in Project Preparation and Appraisal for the Amhara Regional Cooperative
Promotion Bureau, Addis Ababa, Ethiopia.

Description of Assignment and Impacts: In its five-year Agriculture Cooperative in Ethiopia (ACE)
Project, VOCA/Ethiopia identified four regions within Ethiopia for technical assistance in agricultural and
cooperative development.  As part of that project, and with the specific goal of capacitating its staff
members, the Amhara Regional Cooperative Promotion Bureau (ARCPB) requested VOCA/Ethiopia to
provide training in project preparation and appraisal techniques.  Dr. Sager's assignment included 10 days of
participatory workshops (for a total of 45 hours of in-class training) over a two-week period, covering topics
such as: definition of project/program; baseline surveys and methods of analysis; logical framework analysis;
project appraisal techniques; and project proposal writing skills.  There were 28 workshop participants (both
from local and regional levels) divided into six groups with the assignment of identifying an area of program
need; confirming the need through assessment methods; planning a project to meet the confirmed need; and
identifying actualization steps for the specified project.
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In terms of impact, the primary issue facing the Regional Bureau has been the overall lack of knowledge of
primary methodology and associated techniques in the area of rural program development.  Dr. Sager's
training sessions provided many workshop participates with a first-time opportunity to learn the basic
structure and fundamental procedures of rural program development.  Furthermore, emphasis was placed on
the development of improved decision-making and consensus building skills within a participatory planning
approach.  While the ARCPB has successfully utilized a participatory approach in the process of identifying
and confirming local programming needs, it has frequently fallen short of making the leap to project
actualization.  Throughout his training sessions, Dr. Sager shared information and approaches to strengthen
the probability of moving along the rural development continuum from program needs assessments to actual
project development, implementation, evaluation and transformation.  Suggestions and workshop session
outlines were left with the ARCPB for further staff training in these essential aspects of the program
development continuum.

Volunteer:  Ms. Beth Tucker, Northern Arizona University (NAU), Flagstaff, Arizona.
Title:   Training of NGO and Extension Staff in Microenterprise Development for the Catholic Diocese of
Homa Bay, Kenya.

Description of Assignment and Impacts: Ms. Beth Tucker conducted a series of microenterprise
development-focused ToT sessions for 13 extension workers in the Homa Bay region of Kenya.  This
assignment was carried out in response to a request for assistance from the host-country organization, the
Catholic Diocese of Homa Bay, which provides varied types of development assistance support throughout
the region.  Ms. Tucker provided participatory skills development workshops addressing a range of issues
pertaining to microenterprise development, including the development of feasibility plans, marketing options
and diversification, identification of human and financial resources, and training needs, among others.

As a result of her assignment, community participants individually assessed potential microenterprise
business opportunities;  identified key elements that would need to be put in place to make these a reality
(such as access to business feasibility training, a financial support system, and training in appropriate
technologies and marketing); assessed key constraints affecting community members ability to undertake
and/or expand enterprise activities (such as school fees, poor infrastructure, increase in HIV/AIDS and other
health problems); and learned new techniques in the establishment of effective youth/adult partnerships to
strengthen microenterprise systems and community learning in the Homa Bay region.  A significant feature
of her project activities was the assignment follow-up involving:

• leveraged resources of over $12,500 to support Kenya schools in the Homa Bay region of  Kenya, (as
described in further detail in section IV); and,

• recognition of the potential of local youth as an important community asset and the generation of a
"youth-focused" program effort.

Beth Tucker's continued support was recently requested by community members, and she is currently in the
field working on "phase two" in collaboration with the Catholic Diocese of Homa Bay.

III. Program Direction

A.  Changes in methodology, geographic coverage, or staff.  Policy changes impacting program.  New
alliances/partnerships.

BARA FTF Project closing:  This office has recently been advised that as of September 30, 2001, funds will
no longer be available for the BARA portion of ACDI/VOCA's Farmer-to-Farmer Program effort.  Staff are
in the process of recruiting and fielding the final eight assignments required by contract specifications, and
have met to discuss program closeout procedures.
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IV.  Business Development

A.  Leveraged funds and FTF volunteer roles

BARA's efforts at refining its message on leveraging during the briefing and debriefing of volunteers has
continued to yield good, and sometimes surprising, results.  Administrative investments have been minimal,
although critical to the overall process.   Below is an example of how the process works:

Best Practice Example
Leveraging Resources for Community Capacity Building

Summary:  As a result of Beth Tucker's assignment in Homa Bay, Kenya, her daughter collaborated with her to
initiate a program in the U.S. among U.S. schools for the purpose of raising funds to offset school fees for children in
the Homa Bay region.  They successfully raised $12,000 plus over $500 in school supply donations, while
providing a unique opportunity for 350 university students to learn about the important role of U.S. foreign
assistance.

Process:  Following Beth Tucker's assignment in Kenya, she talked with family members about conditions in the
Homa Bay area and her work with the Farmer to Farmer effort there.  Beth's 22 year old daughter, Margo,
subsequently approached a former teacher who conducted an experiential university class on fundraising.  The teacher
indicated that the class might be interested in working on a class project that involved a developing country.  Beth
contacted our BARA office and we contacted our FTF representative in Kenya to discuss project ideas which met real
local needs and which might be of particular value in helping to educate youth in the U.S. about the need and
potential for foreign assistance.  BARA used its university connections to collect slides of the Homa Bay area to
support Beth's presentation to the U.S. college class -- who in turn raised the money to offset school fees and collect
donated school supplies.

Future:   Subsequent communications have prompted the setting up of a Community Council in the Homa Bay area
to manage the monies; generated several ideas from both the Homa Bay community and U.S. students on ways to
encourage cross-cultural youth exchanges; and generated support from Target and K-mart (located in Beth and
Margo's home town) for a variety of youth-focused Homa Bay area activities.

Overview Table of BARA Assignments

Semi-Annual Report: October 1, 2000 to March 31, 2001

Volunteer Project
Number

Host Organization Title Date

Brian Sager BARA 28 Amhara Regional Cooperative
Promotion Bureau
Addis Ababa, Ethiopia

Training in Project Design and
Appraisal

10/23/00 -
1/12/00

Beth Tucker BARA K7 Catholic Diocese of Homa Bay
Homa Bay, Kenya

Training of NGO and
Extension Staff in
Microenterprise Development

09/06/00 -
0/01/00
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ACDI/VOCA-Mongolia
Prepared by Jeanne Bartholomew

I. Program Overview

During this reporting period, a significant outbreak of Foot and Mouth Disease (FMD) occurred in the
eastern and central areas of Mongolia.  Last year a more confined outbreak occurred in the southeast of the
country.  Both of these outbreaks had serious consequences to the export of livestock products.
ACDI/VOCA-Mongolia has played a significant role in bringing the importance of controlling these types of
diseases to the attention of the government and assisting with multiple public information programs and
publications.

Another severe winter, marked by significant snow cover over most of the country and serious cold reaching
–50o C for extended periods of time in January, caused the death to 2.7 million head of livestock.  This year
the zud disaster was spread across 20 aimags.  The spring winds, snows, and cold will bring additional losses
among the animals weakened by the hard winter.

Mongolia’s wheat production has dropped continuously over the last ten years.  The wheat harvest in 2000
was below the level of 1960, equaling only 19% of domestic demand.  The drought during the last two years
caused the majority of the wheat companies to loose 50-70% of their crop.  In order to stop the decline in
crop production, the government adopted two new programs in March.  These are:  “Fallow 2001” and “The
Seed.”  Under “Fallow 2001,” 2.4 billion Tugricks will be loaned to farmers for 6-18 months to encourage
chemical fallow instead of black fallow, or bare plowed ground.  The government goal is to prepare 270,000
hectares of chemical fallow land in 2001.  “The Seed” program is funded through 2005.  The goal is for
Mongolia to be able to meet domestic demand for elite wheat and potato seeds through domestic production.
The program hopes to attract private entrepreneurs to supply seeds for a profit and to decrease state
involvement in the seed supply chain.

II. Program Accomplishments

Cashmere Breed Improvement Project

The Cashmere Breed Improvement Project has begun to produce results, which have been noticed by
government officials, including the President of Mongolia, Mr. Bagabandi, who visited the three project
soums.  These results include: project herders developed recordkeeping skills; project herders organized
grass-root level initiatives to form cooperatives; and, production efficiency improved the result of herding
fewer high-quality animals rather than more lesser-value animals.

Volunteer Tom Cadwallader, Dr. Zagdsuren, and Bayar worked with project manager/trainers and herders
who were willing to establish white, red, and black purebred cashmere registry associations in the soums of
Shine Jinst, Bombogor, and Buutsagaan of Bayankhongor aimag.  These associations are the starting-point
for the foundation of a national-level purebred registry association.  In October, three purebred cashmere
goat registry associations formed: a red goat association formed in Bombogor, a black goat association in
Buutsagaan, and a white goat association in Shine Jinst.  Each association adopted a set of bylaws under
which they would operate, elected a board of directors, and each board of directors elected their own set of
officers.  After the officers were elected, volunteer Tom Cadwellder met with each board to help them
outline a plan of work for the next year.  Two representatives from each board were elected to travel to
Ulaanbaatar to register their associations.  A meeting was held in UB with the association herders,
representatives from the processing industry, and the university to lay the groundwork for establishing a
national umbrella organization in 2001.
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In October, Dr. Zagdsuren provided hands-on training in selection and culling of breeding animals and
proper use of harnesses (that had been specially designed by project staff) to the project herders of
Bayanburd bag of Buutsagaan soum.

In the winter of 2000, twenty tons of wheat bran was purchased by ACDI/VOCA-Mongolia using Title II
local currency funds for the additional site in Buutsagaan.  This fodder was used to establish an emergency
fodder fund to increase the survival of the breeding goats in winter.  The fodder was sold at half-price to the
herders.  The herders’ payments were kept in the herders’ co-op treasury for purchase of future fodder for
which the herders will then pay full price.  As a result of the minimal amount of supplemental feeding
arranged in the winter of 2000-2001, the survival rate of Buutsagaan project herders’ breeding bucks
increased to 98 percent, which is an increase of 12 percent from the previous year.  At the same time, the
survival of kids increased to 89 percent, which is an increase of 28 percent from the previous year.  These
results have provided a good incentive for project herders to continue the revolving fodder fund even when
they will be responsible for the full cost of the feed and transport themselves.  Neighboring commercial
herders have already asked to be included in the fodder fund so that they, too, may ensure a better survival
rate for their herds in future years.

To date, over 600 commercial goat herders have been trained by the project in fiber classing and sorting to
improve their income from cashmere during the 2001combing season.  This is in addition to the 87 project
breeders who have also received intensive training in these areas.  Additional supplies have been ordered to
continue this training, specifically in the areas of goat identification, cashmere evaluation, and breeding
identification.  Eight thousand fifty ear tags were ordered to develop and demonstrate a new herd
identification system based of training given by volunteer Ann Dooling.  This system can identify each
animal in such detail that no two animals in all of Mongolia would have the same number.

Veterinary Privatization Assistance

The ACDI/VOCA-Mongolia veterinary program continues to be involved in the veterinary sector at both the
local and national level.  In February of 2001, the project organized and hosted a two-day national veterinary
conference on “Veterinary Privatization in Mongolia.”  Over 100 individuals participated in the conference
representing herders, private veterinarians, government agencies, international organizations, academic and
research institutions and Mongolian non-governmental organizations.  Two years after the privatization of
veterinary service provision, the time was right to discuss the experiences of individuals and the challenges
of the current system.  The conference represented an unprecedented occasion in which both the herders and
private veterinarians operating in the field, the state veterinarians, and national level policy makers were
brought together and engaged in meaningful dialogue.  The goal of the conference was to prioritize areas in
which improvements needed to be made and outline ways the various groups represented could contribute to
the way forward.  Representatives from every aimag and city in Mongolia were present at the conference.
The proceedings generated will be widely distributed across Mongolia and within the international donor
community.

The ACDI/VOCA-Mongolia veterinary pharmaceutical and supply network continued its activities in
cooperation with the Mongolian Private Veterinary Association (MPVA).  The fall distribution of supplies
and equipment raised close to $25,000.  The money raised has been placed in a revolving fund for the
purchase of more veterinary drugs and supplies.  The MPVA have now taken over the management of the
fund.  They are working closely with ACDI/VOCA-Mongolia as they plan their spring purchases and
distribution.  The supply network is developing into a network of pharmacies across the country.  The aimags
reached by the supply network has grown from the original nine to eleven.  The growth of the veterinary
supply network is mirrored by the growth of the MPVA and the strength of its membership.  The MPVA
actively participated in the February national veterinary conference.  The number of dues-paying members
has reached 150.  Given that there are only 444 registered veterinarians across the country, this represents



October 1 – March 31, 2001 Worldwide Farmer-to-Farmer Report

ACDI/VOCA 19
Cooperative Agreement FAO-A-00-96-90038-00

34% of Mongolian veterinarians.  The MPVA has been active in producing educational materials on FMD
and they have actively spoken out about the government’s control program.

Local-level veterinary technical training programs have continued.  ACDI/VOCA veterinary volunteers have
contributed to training in the field of nutrition, feedlot management, rangeland management, and wind
protection over the last two quarters.  In addition, volunteers were active in training facilitators and
discussion leaders for the national veterinary meeting held in February.  Future volunteer activities under this
component will include veterinary curriculum development, veterinary pharmaceutical acquisition,
veterinary buyers’ cooperative development, and an evaluation of ACDI/VOCA-Mongolia’s veterinary
program.

Amanda and Baigalmaa are in the final stages of editing the animal health herder handbook that will be
distributed through the UNESCO continuing education program.  The book and accompanying radio
programs and exercises will reach every soum of every aimag in Mongolia.  It will be part of their fall 2001
series.  In addition to the materials being produced with UNESCO, the ACDI/VOCA veterinary project will
produce and distribute three pamphlets and accompanying posters on contagious agalactia of goats,
brucellosis of livestock, and ceonurosis or GID.  These educational pamphlets will report the findings of field
studies and contribute to an understanding and the prevention of livestock diseases.

Most recently the ACDI/VOCA veterinary project has been involved with the current outbreak of FMD.  In
early February, Amanda contacted the USDA/APHIS representative in Beijing, Mr. Dale Maki, and informed
the U.S. Embassy in Ulaanbaatar and USAID of the disease outbreak and its potential negative effects on
Mongolia’s livestock sector.  In the following two weeks, Amanda, Baigal, and Battsetseg had meetings with
the Mongolian Ministry of Agriculture and Veterinary Services, assisted with meeting schedules and travel
arrangements for Mr. Dale Maki and briefed U.S. Ambassador John Dinger and USAID country director, Ed
Birgells, on the situation.  The result was a three-part plan of U.S. assistance.  The USDA/APHIS mobilized
a team of veterinary experts who arrived March 25th to conduct a two-week assessment of the situation and
offer their recommendations and assistance.  A team of four veterinarians from the U.S. military joined the
USDA/APHIS team.  They too assisted with control of the current outbreak as well as plans for future
outbreak prevention.  The U.S. Embassy has also arranged for the use of $360,000 of U.S. wheat funds to be
used for the purchase of vaccine and other FMD control efforts.  The FMD assistance project generated
media opportunities for the U.S. involvement in Mongolia and our project in particular.  Stories were
recorded by CNN, Reuters, Mongolian National TV, Channel 25 (Ulaanbaatar), and Eagle TV.

Conservation Tillage Project

The Ministry of Food and Agriculture organized a nationwide meeting of farmers in March.  The Ministry
pushed its goal to increase the output of crop production by 2-2.5 times.  President N. Bagabandi in his
speech said that soil conservation technology is necessary for Mongolian crop farming practices.  Mr.
Nasanjargal, Minister of Food and Agriculture, gave the title “Most Valuable Project” to the ACDI/VOCA
Farmer-to-Farmer Conservation Tillage Research Project.

The ACDI/VOCA-Mongolia report with presentations on the no-till project activity results and findings for
the two-year implementation period was made to the wheat farmers, relevant NGOs, government
organizations, experts, and professionals of Mongolia at the “Conservation Tillage in Mongolia Seminar” in
UB on November 27-29.  The seminar was organized by the Ministry of Food and Agriculture and
Mongolian State University of Agriculture in cooperation with the Agri- team Canadian project.  During the
seminar, an exhibition was organized highlighting and introducing the entire local and foreign agriculture
organization and projects operating in Mongolia.  The ACDI/VOCA-Mongolia project hour-long
presentation made by Ben and Amar led the seminar into a lively discussion.  Follow-up meetings were held
in December.
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ACDI/VOCA-Mongolia contracted with two farms to do multiplication of the elite seed variety Kazakhstan
10.  The farmers agreed to return 15% of the yield of the fields planted with this variety; this seed will be
available for sale to other farmers.  The seed for these contracts is left over from 2000 and, in one case, is
second generation from seed planted last year by a project farmer.

The project assisted FAD in publishing brochures and 500 copies of a newsletter. U.S. farm management
volunteer Steve Vogelzang became a member of FAD and will continue to advise FAD on co-op
management through e-mail.

Agro Processing Project (Meat Export & Vegetable Processing)

ACDI/VOCA-Mongolia worked extensively with the Eviin Huch company in developing plans for
establishing a feedlot to extend the slaughter season and improve the quality of meat for export.  During a
study trip to the U.S. organized for company executive Mr. Bayarsaikhan, he visited and learned about
organization, management, and operations of feed lots, meat processing plants, and attended an agricultural
trade show.  After returning from the U.S., Mr. Bayarsaikhan declared his goal to have plant HACCP
certification by the spring of 2002.

ACDI/VOCA-Mongolia staff and volunteers worked closely with the newly-formed Delger Uul vegetable
processing company in Orkhon soum, Darkhan aimag, helping them to create a business plan, attempting to
secure loans, and locating used equipment in the U.S.  The plant was redesigned and repaired, the processing
line was located, and equipment installation begun, according to volunteers Melvin Farmer’s and Dale
Turnmire’s guidelines, advice, and recommendations.  Delger Uul members did the work themselves by
knocking down several walls, opening doorways, and repairing the building.  Melvin Farmer donated the
processing equipment, valued at US$6,930, and he provided training on vegetable processing, equipment
installation, operating and maintenance, product development for marketing, and business planning.  Mr.
Farmer continued assisting the company by e-mail throughout the winter and early spring.  He assisted the
company to improve their business plan and prepare for processing in 2001.  A work plan for plant
renovation was written and is being implemented currently.  70% of the preparation work will be done in
May to July 2001.  A donation of necessary spare parts for the equipment was received in March.
ACDI/VOCA assisted Delger Uul to connect with World Wide Canning, a U.S. NGO.  The two entities are
looking into possibilities of entering into a joint venture or a loan agreement.  Amar and Bayar worked with
the company to evaluate their level of preparations for vegetable processing operations during the fall of
2001.  Amar and Bayar together with Mr. Zagdaa, Director of the company met “ZOOS” Bank, Trade and
Development Bank, and Agricultural Bank branches in Darkhan to investigate possibilities of securing about
$11,000 in loans from these banks.  No final arrangements have been made.  ACDI/VOCA-Mongolia
assisted in the continued collection of information on the lowest- price lids and jars to be utilized in canning
the pickles and salads.  ACDI/VOCA-Mongolia also continued assisting the company in persuading the local
government to provide a water supply to the building where the processing will occur.  The local government
agreed to do that.

Existing Mongolian laws, regulations, and standards affecting meat inspection have been translated to
English, reviewed and evaluated.  The regulations were very general and needed to be strengthened to meet
international standards.  After the initial meat and livestock industry studies, review of existing regulations,
and talks with the people concerned, conclusions were drawn as to the actual needs of the industry and the
necessary infrastructure needed to strengthen the Mongolian meat inspection system.  Recommended
essential activities to be undertaken are as follows:
• Establish a Mongolian National Meat Inspection Agency/Service under the Ministry of Food and

Agriculture,
• Update and revise the Mongolian general meat inspection regulations, and
• Build capability of meat inspection officers.
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In order to turn the first recommendation into a reality, consultation meetings with the Ministry of Food and
Agriculture (MFA) were initiated through the Office of Dr. N. Batsuuri, head of the newly created State
Food Safety and Agricultural Inspection Agency (SFSAIA) of the MFA.  Through Dr. Batsuuri’s office,
ACDI/VOCA-Mongolia encouraged the Government of Mongolia to adopt the needed infrastructure at the
Ministry level (national) to implement a national food control program for meat inspection and to create a
national meat inspection system.  As a result of this effort, ACDI/VOCA-Mongolia, in collaboration with the
SFSAIA, designed a structure for the new agency, which will be able to handle local and international
concerns of food safety.  The agency structure was presented to the Minister of MFA on October 18, 2000
and the Committee of the Ministry of Food and Agriculture approved the proposed new agency structure.
Focus then turned to the drafting of the proposed revision of Mongolian general meat inspection regulations.
The final draft of the English version was made available on November 14 and the Mongolian version on
November 30, 2000.  A technical working group (TWG) composed of SFSAIA technical staff and
ACDI/VOCA-Mongolia veterinarians was created to work on the regulations.  On December 1, 2000,
ACDI/VOCA-Mongolia and Dr.Batsuuri presented the proposed revision of the Mongolian general meat
inspection rules and regulations to the Ministry of Food and Agriculture.  The Minister’s council made the
decision to approve the regulations on March 5, 2001 and the Minister signed the new regulations on April 5,
2001.

Volunteer Projects Completed or Begun in this Half:

154010 -- Vegetable Processing Technical Training, Mr. Melvin Farmer.  The project goal was to assist
the Delger Uul canning plant to design, repair, layout, and install a canning line in their factory building.
The volunteer traveled to the site, supervised the repair work and provided advice and recommendations on
major and minor problems faced in the repair and preparation for installing the canning line.  The volunteer
continued to give advice throughout the winter and spring by e-mail and has assisted the company to find a
potential JVB or financial partner in the US.

154011 -- Makh Impex Meat Processing Equipment Evaluation & Recommendations, Dr. Dale
Turnmire.  The main objectives of this project were: assist Makh Impex to evaluate its current equipment,
facilities, and operating procedures; advise on current equipment, building, and procedures to develop Good
Management Procedures (GMP) and to develop Standard Operating Practices (SOP) that will assure
production of sanitary products.  The volunteer assisted the company to identify its weaknesses at all
processing and production stages and made recommendations on improving them.  Dr. Turnmire also made
recommendations on how to better utilize the company’s current equipment and facilities, which would
significantly improve the production efficiency and reduce unnecessary costs for purchasing new equipment.
During his mission at the Makh Impex company, Dr. Turnmire worked closely with those who are holding
key positions within the company.  Several of those key position holders received hands-on/one-on-one
training.  Following the return to the U.S., the volunteer spent considerable time to locate potential suppliers
of compressor spare parts, required for replacement by Makh Impex.  Dr. Turnmire has continued providing
information and catalogues on the required spare parts.

154015 -- Assistance to Delger Uul Canning Plant Equipment Installation, Dr. Dale Turnmire.  This
piggyback project to 154011 was implemented Oct 7-9.  The volunteer provided evaluation, assistance, and
advice on the repair and preparation work of the company in redesigning the factory building to provide an
appropriate working place for vegetable processing.  He evaluated the preparations being made to install the
equipment donated by Mr. Melvin Farmer.  He also communicated with Mr. Farmer prior to his arrival in
Mongolia to help him prepare for his project work with Delger Uul.

154016 -- Farm Management for Demo Wheat Farms, Mr. Steve Vogelzang.  The volunteer conducted
three days of farm management and recordkeeping training with the project demonstration farm managers
and accountants.  He gave advice on how to analyze the cost effectiveness of conservation tillage systems
through accurate field recordkeeping.  He provided ideas on how to formulate possible solutions to problems
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based on data contained in farm management information systems.  He worked on two demonstration farms
and conducted one-on-one training with managers’ records.  He recommended that each farm develop an
information system and conduct economic analysis of activities of the demo farms.

Projects for next semester (developed, recruited, and/or being written):

154017 -- Veterinary Meat Inspector Training: Pre-and Post-Slaughter Inspection, Dr. John Edwards.
This project will be implemented in May.  The volunteer will work closely with project consultant Dr.
Elizabeth Callanta before coming to Mongolia.  The volunteer will design a veterinary meat inspection
training program that will be used as the basis for training current and future Mongolian meat inspection
officers.  The volunteer will collect sample curriculum and teaching materials and later provide guidance to
the “hands-on” training, will teach to meat inspection officers pre-slaughter treatment of animals resting in
holding pens, theoretical and actual demonstration of the ante-mortem procedure and postmortem
examinations.  The immediate goal is that Mongolian meat inspection officers will be trained in meat
inspection practices for the 2001 slaughter season.  After the training, the trained meat inspection officers
will be assigned to the export plants in preparation for the next slaughter season.

154018 – Veterinary Meat Training: Animal Slaughtering Procedures, Carcass Cutting & Meat
processing, to be recruited.  The volunteer will work closely with project consultant Dr. Elizabeth Callanta
before coming to Mongolia.  A teaching plan will be devised and teaching materials and handouts will be
prepared and translated into Mongolian.  The volunteer will lecture to meat inspection officers on proper
slaughtering procedures and proper carcass cutting, as well as processing sausages, ham, and other meat
products.

154019 -- Dairy Product Processing - Sector Assessment, Dr. Poul Hansen.  This short assignment was
requested by the Mongolian Milk Processors Association.  Dr. Hansen spent a week evaluating the changes
that had occurred in the dairy processing industry over the last two years.  He made recommendations of
potential new products that large and medium size processors should be developing.  He looked at the
problems that still need to be overcome in order for a truly viable milk processing industry to develop in
Mongolia.  All information was shared with the Milk Processing Association, the Ministry of Food and
Agriculture, and host companies.

154020 -- Delger Uul Vegetable Processing Technical Training During Processing Season, Melvin
Farmer.  This project will be a follow-up to 154010, and will be implemented in August 2001.  The host
company processing operation will start in early August, and the volunteer will assist them with all types of
problems occurring during their first processing season.  He will provide necessary fine-tuning and
modification on processing technology, recipe, and equipment maintenance, and will provide re-training to
the canning plant employees on processing, as well as on product development and marketing.
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Volunteer Project Overview: (Worldwide Farmer-to-Farmer)

Table 1.a.

Project # Host Organization &
Volunteer Title of Assignment Date of Assignment Status

1 WF200003 ACDI/VOCA
Dr Earl Thompson

Bayankhongor Assessment &
Planning

Aug 27-Oct 30, 1998 Complete

2 WF200004 ACDI/VOCA
Mr. William Reilly

Selenge Assessment & Planning Sept 20-Oct 30, 1998 Complete
(by staff)

3 WF200005 Shargalzuut Butter Co-op;
Baa-Tsagan Dairy
Processing Co; Buu-Tsagan
Dairy Processing Co
Dr. Poul Hansan

Shargalzuut Co-op Butter
Processing and Co-op Training

June 1-July 6, 1999 Complete

4 WF200006 ACDI/VOCA
Mr. Duane Stevenson

Farm Management & Record
Keeping & Seminars

Feb 2-March 2, 1999 Complete

5 WF200008 UPA-Trade Company
Mr. J.W. Asbill

UPA-Trade Company Meat
Processing

Feb 8-11, 1999 Complete

6 WF200009 ACDI/VOCA
Mr. J.W. Asbill

Meat Processing Industry Needs
Assessment

Jan 17-25; Feb 1-5, &
11-19, 1999

Complete

7 WF200010 Bagakhangai Meat
Processing Factory
Mr. J.W. Asbill

Bagakhangai Meat Processing
Factory

Jan 26-30, 1999 Complete

8 WF200011 ACDI/VOCA
Mr. Harlan Ackland

Sukbaatar Elevator Privatization
Feasibility Study and Business
Planning for Co-op Startup

Jan 18-Feb 2, 1999 Complete

9 WF200012 ACDI/VOCA
Dr. Allan Lines

Sukbaatar Elevator Privatization
& Farmer Owned Co-op
Development Training

May 16-July 3, 1999 Complete

10 WF200013 Eviin Huch Meat Processing
Co.; Dornin Govi Meat
Processing Co.
Dr. Steven Boyles

Meat Quality Improvement
Through Feeding

June 15-July 9, 1999 Complete

11 WF200014 Kharkhorin State Holding
Company
Ms Hiu Newcomb

Vegetable Production &
Processing

July 16-Aug 19, 1999 Complete

12 WF200015 Eviin Huch Meat Processing
Co.
Mr. Fred Lengerich

Meat Cutting Improvement for
Export

Aug 5-Sept 3, 1999 Complete

13 WF200016 Eviin Huch Meat Processing
Co.; Dornin Govi Meat
Processing Co.
Dr. Ronald Prucha

Meat Inspection Improvement
Services I

Aug 17-Sept 10, 1999 Complete

15 154002 Mongolian Meat Export
Association; Meat
Processors
William E. Rice Ph.D.

International Marketing for Meat
Processors

July 30-Aug 12, 2000 Complete

16 154003 Min. of Agriculture; Min of
External Relations
Mr. Mathew Monczewski

Opening Doors for Meat Export –
National Government Training

May 14-June 7, 2000 Complete

17 154004 Mongolian Meat Export
Assoc.
Willis E. Brown

Opening Doors for Meat Export –
National Level Training for
Mongolian Meat Export
Association

July 28-Aug 18, 2000 Complete

18 154005 Vegetable Farmers Improving Vegetable Production March 21-April 12, 2000 Complete
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Ken Bajema Practices
19 154006 Local Farmers

David Meyers
Administrative Farm
Management Training for Large
Wheat Farms (TEAM)

June 12-July 9, 2000 Complete

20 154007 Local Farmers
Erwin E. Johnson

MIS/Accounting Analysis for
Farm Management Training for
Large Wheat Farms (TEAM)

June 12-July 9, 2000 Complete

21 154008 Orkhon Soum Vegetable
Processors
Ken Earle

Vegetable Processing Business
Plan

May 7-28, 2000 Complete

22 154009 Local Farmers,
ACDI/VOCA
Herbert E. Reed Ph.D.

Farm management training for
small producers

June 12-July 2, 2000 Complete

22 154010 Delger Uul Vegetable
Processing Company
Melvin Farmer

Vegetable Processing, Technical
Training

Oct 24-Nov 17, 2000 Complete

23 154011 Makh Impex Company;
UNDP
Dale Turnmire

Makh Impex Meat Processing
Equipment Evaluation &
Recommendation

Sept 5-Oct 6, 2000 Complete

24 154012 ACDI/VOCA, Local
Farmers
Ruth D. Maatta

Vegetable Utilization Technical
Training

Aug 18-Sep 29, 2000 Complete

25 154013 ACDI/VOCA
Gordon L. Schmidt

On-Farm Storage Project July 12-Sep 2, 2000 Complete

26 154014 Darkhan Meat Export
JW Asbill

Darkhan Makh Export Jerky &
Dried Meat

Aug 6-24, 2000 Complete

27 154015 Delger Uul Vegetable
Processing Company
Dale Turnmire

Assistance for Delger Uul
Canning Plant Equipment
Installation

Oct 7-9, 2000 Complete

28 154016 Demo Farms; FAD;
ACDI/VOCA
Mr. Steven Vogelzang

Farm Management For Demo
Wheat Farms

Mar 3-April 2, 2001 Overseas

29 154017 Ministry of Agriculture;
Agriculture University
Dr. John Edwards

Pre & Post Slaughter, Meat
Inspection Training

Early May to early June Recruited

30 154018 Ministry of Agriculture;
Agriculture University
Being Recruited

Veterinary Meat Training:
Animal Slaughtering Procedures,
Carcass Cutting & Meat
Processing

Early May to early June Being
Recruited

31 154019 Dairy Processing
Association
ACDI/VOCA
Poul Hansen

Dairy Product Processing –Sector
Assessment Study

April 17-21, 2001 Recruited
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Volunteer Project Overview:  (Peace Corps)

Table 1.b.

Project # Host Organization &
Volunteer Title of Assignment Date of Assignment Status

1 150001 PCV, Andrea Meyer
Zavkhan Aimag
Ken Bajema

Improving Vegetable Production
Practices in Zavkhan Aimag

April 13-17, 2000 Complete

2 150002 PCV, Eric Ellis
John Maatta

Soil Quality Monitoring Project
Set Up

May 14-16, 2000 Complete

3 150003 PCV, Adam Brown, Gobi-
Cymber Aimag
Ken Bajema

Improving Vegetable Production
Practices, Gobi-Cymber

Aborted

4 150004 PCV, Andrea Meyer
Zavkhan Aimag

Zavkhan Aimag Tourism
Planning

Aborted

5 150005 PCV, Ann Winters
John J. Maatta

Rangeland Health Monitoring June 1-7; Aug 1-7, 2000 Complete

6 150007 PCV, Andrea Meyer,
Zavkhan Aimag
Ken Bajema

Improving Vegetable Production
Practices in Zavkhan Aimag II

Aborted

III. Program Direction

Cooperative partnerships both with local and other international organizations working in the same or
complementary areas as ACDI/VOCA, continue to be important to our work.  ACDI/VOCA-Mongolia
contracted with the Private Herders Cooperative Association to provide advanced co-op management
training to the three cashmere project cooperatives in Bayankhongor.  A contract was signed with the Plant
Science Agriculture Research Technical Institute to do wheat seed variety trials.  ACDI/VOCA-Mongolia is
assisting the Foundation for Agriculture Development to provide education through extension education
centers in Selenge and Darkhan.  Joint training seminars are planned with the Mongolian Meat Exporters
Association throughout the next year.

International projects that ACDI/VOCA-Mongolia cooperated with include the Gobi Regional Economic
Growth Initiative.  Jeanne and Amanda served on the Policy Watch Committee and provided potential topics
for the radio program each month.  Jeanne and Layton Croft filmed and produced an educational video titled
“Information the Power to Change,” which highlights how the two projects fit together to assist herders to
improve their lives.  Layton served on the editorial board and gave advice to the project on starting up a
commercial magazine for wheat and vegetable farmers in Northern Mongolia.  As part of the conservation
tillage activities, cooperation has been initiated with Agri-Team Canada which will set up two conservation
tillage demonstration and research sites in 2001 and 2002, and TACIS which will conduct one more year
(2001) of conservation tillage research on four sites.  The FAO one year (2000) conservation tillage project
left 50 hectares of chemical fallow on the ACDI/VOCA-Mongolia demonstration field site in Saikhan soum.
It is planned to use that land to do additional demonstrations.

ACDI/VOCA-Mongolia has reestablished contact with the Association of Manufacturers of Mongolian Dairy
Products and the Mongolian Dairy Producers Association.  The project co-sponsored a national-level seminar
with these organizations.  These associations would like further cooperation with the project to help
revitalize the Mongolian dairy processing industry.  At this time dairy processing is not a strong part of the
agro-processing component of the project, but we are maintaining contact and providing low-cost advice,
networking assistance, and providing information, when it can be obtained economically.  In addition,
ACDI/VOCA-Mongolia assisted in providing $1,242 worth of volunteer-donated equipment to the
association training center.
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The veterinary component will wrap up many of its training projects in the first half of 2001.  The findings of
its field studies will be published, a herder manual on animal health will be published and distributed though
UNESCO’s continuing education program and a final set of educational pamphlets will be designed and
distributed.  The veterinary manager will end her term of employment on May 30, 2001.  The veterinary
activities will continue through the Mongolian Veterinary Association and as a component of the cashmere
breed improvement and meat export promotion programs.  Information gathered and action plans developed
at the National Veterinary Meeting hosted by ACDI/VOCA-Mongolia in February of 2001, will be widely
distributed and used to coordinate the efforts of international and Mongolian organizations working within
the veterinary field in Mongolia.

Starting in June the project will concentrate in only three project areas:

• The Cashmere Breed Improvement Project will work to make the three groups of cashmere herders
breeding superior bucks for sale self-sustaining.  Co-op training and strengthening will be a key part of
this.  The first bucks will be sold in the fall to begin breeding second-generation improved goats to be
born in the spring of 2002.

• The meat export team will be cooperating closely with the Competitiveness Initiative to provide
integrated training to cooperating meat exporting companies in HACCP and to assist companies to
become certified in HACCP.  In addition, the project will be cooperating closely with the Ministry of
Food and Agriculture to assure that the new meat inspection system and regulations are followed by meat
exporting companies.  Companies that show progress toward HACCP certification will receive
additional training and assistance.  Additional training will be in areas of product development, plant
laboratory management to do nutritional labeling and assure consistent quality, boning and boxing meat,
packaging and labeling for export, extending the slaughter season through feeding and freezing for later
processing, and pet food production.  The Competitiveness Initiative provides marketing and
management training as well as providing information on new market requirements and assisting in
arranging buyer, seller, or JV connections to companies who enroll in the whole program and complete
all required trainings and certifications.

• The conservation tillage activities will be limited to two demonstration farms and two demonstration
fields on which the farmers supply all the inputs.  Field days and seminars will highlight the technology
in weed control, tillage methods, equipment adaptations, spraying methods, and timing.  Information will
be distributed through the press and joint publications with other projects.

Staff changes this half:

Henry Bartholomew left the project in December to take a position with Nationwide Insurance of Ohio as the
State Farm Safety Trainer.

IV. BUSINESS DEVELOPMENT

Throughout this period meetings continued with Mr. Jonathan Simon of the UNDP Enterprise Restructuring
Project (ERP) regarding a subcontract to conduct volunteer recruiting.  The ERP and ACDI/VOCA are
already working in some overlapping areas such as meat processing, livestock product processing, and wheat
storage. Negotiations on contract obligations and payments for each volunteer recruited are underway.

Staff attended a donor meeting on Sustainable Rural Development hosted by UNDP and the World Bank.
This meeting was to discuss a new potential project that is entering the development stage. A two-day
follow-up will be held at the beginning of April.  That workshop will more closely examine the issues of
overgrazing, the division of responsibilities for livestock survival, and risk management for severe weather.
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FTF Program Inputs and Outputs

Table I.1-Annual Volunteer Inputs

FY 00 FY 01 FY 02 FY 03
A.  Total LOP number of volunteers1 88 30
     Male 70 27
     Female 18 3
B. Annual number of international FTF 
volunteer trips2

58 27

C. Annual average cost per volunteer day3 

$740.78 $593.43
D. Annual estimated value of  FTF 
volunteers' professional time $653,720 $397,150

2International Volunteer Trips originate in the U.S.  A multiple assignment trip in which the volunteer travels between two local 
countries will only count as one International Volunteer Trip.  For example, if the volunteer leaves the U.S., completes an 
assignment in Ukraine and then flies to Russia for a final assignment before returning to the U.S., the volunteer has only 
completed one trip for the purposes of this table.  In the event that a volunteer is originating from a country other than the U.S., 
count the volunteer trip as being from home country to area of assignment/s.

1This number is cumulative.  One volunteer may only be counted once in this row for the entire LOP.  For example, "Bob 
Smith" who takes 2 volunteer trips in FY 00, one in FY 01 and three in FY 02 will be counted once as a volunteer in FY 00, and 
never again. 

3The intent of Row C is to provide a simple annual measure of the cost efficiency of the volunteer program.  For each 
reporting period, please provide an average cost per volunteer day, including all overhead and indirect costs.  Volunteer Days 
should be calculated the same as "per diem days".  Any day, or fraction thereof, in which a volunteer is entitled to per diem is 
considered a Volunteer Day.

ACDI/VOCA
Cooperative Agreement FAO-A-00-96-90038-00
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Regions States Male Female Male Female Male Female Male Female Male Female Male Female 
Northeast

Connecticut 1 0 1 1 0 1
Delaware 0 0 0 0
Maine 0 0 0 0
Maryland 4 1 5 0 5 1 6 0
Massachusettes 1 0 1 1 0 1
New Hampshire 0 0 0 0
New Jersey 0 0 0 0
New York 1 1 1 1 1 1 1 1
Pennslyvania 5 1 1 5 2 5 1 1 5 2
Rhode Island 0 0 0 0
Vermont 2 2 2 2 2 3 2 3
Washington, DC 2 1 3 0 2 1 3 0
Subtotal 14 6 2 1 16 7 15 7 2 1 17 8

Southeast
Alabama 0 0 0 0
Arkansas 1 1 2 0 4 1 5 0
Florida 6 1 6 1 6 1 6 1
Georgia 3 1 3 1 3 1 3 1
Kentucky 0 0 0 0
Louisiana 0 0 0 0
Mississippi 0 0 0 0
North Carolina 3 3 0 3 3 0
South Carolina 3 1 4 0 5 1 6 0
Tennessee 2 2 0 2 2 0
Virginia 4 1 1 2 5 3 4 1 2 6 1
West Virginia 1 1 1 1 1 1 2 0
Subtotal 23 3 3 3 26 6 28 3 5 0 33 3

Midwest
Illinois 1 1 0 1 1 0
Indiana 1 1 0 1 1 0
Iowa 5 1 6 0 6 2 8 0
Kansas 1 1 2 0 1 1 2 0
Missouri 4 1 4 1 7 1 7 1
Nebraska 3 3 0 3 3 0
Ohio 6 1 1 7 1 6 1 1 7 1
Subtotal 20 2 4 0 24 2 24 2 5 0 29 2

Table I.2-Cumulative Number of Volunteers and Assignments by US State of Origin

FTF Program Inputs and Outputs

Previous Total This Period

Cumulative Number of Volunteers
(see Table I.1, Row A)1

New Total Previous Total New Total

Cumulative Number of Volunteer Assignments2

This Period

ACDI/VOCA
Cooperative Agreement FAO-A-00-96-90038-00
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Upper Midwest
Michigan 2 2 0 2 2 0
Minnesota 6 1 1 7 1 6 1 1 7 1
North Dakota 0 0 0 0
South Dakota 1 1 0 1 1 0
Wisconsin 5 1 6 0 5 1 6 0
Subtotal 14 1 2 0 16 1 14 1 2 0 16 1

Rocky Mountain
Colorado 9 2 9 2 11 2 11 2
Idaho 1 1 1 2 1 2 1 1 3 1
Montana 4 1 1 5 1 8 1 1 9 1
Utah 3 1 3 1 3 1 3 1
Wyoming 0 0 0 0
Subtotal 17 5 2 0 19 5 24 5 2 0 26 5

West Coast
Alaska 0 0 0 0
Hawaii 1 1 0 1 1 0
California 16 4 2 18 4 21 5 2 23 5
Oregon 4 2 2 6 2 4 2 2 6 2
Washington 7 1 2 1 9 2 7 1 2 1 9 2
Subtotal 28 7 6 1 34 8 33 8 6 1 39 9

Southwest
Arizona 2 1 1 1 3 2 4 1 1 1 5 2
Nevada 2 1 3 0 2 1 3 0
New Mexico 3 3 0 3 3 0
Oklahoma 0 0 0 0
Texas 8 1 1 9 1 10 1 3 13 1
Subtotal 15 2 3 1 18 3 19 2 5 1 24 3

other
Bolivia 1 1 0 1 1 0
Canada 1 1 0 1 1 0
Ecuador 1 0 1 1 0 1
Guatemala 6 6 0 6 6 0
Philippines 2 2 0 2 2 0
Uganda 2 2 0 2 2 0
expat 1 1 0 1 1 0
Subtotal 13 1 0 0 13 1 13 1 0 0 13 1

TOTAL 144 27 22 6 166 33 170 29 27 3 197 32

1This number is cumulative.  One volunteer may only be counted once in this row for the entire LOP.

2This number is cumulative, however it will reflect a double-counting of volunteers, as often a volunteer will perform multiple assignments, either by piggy-backing 
on a single trip or by making multiple volunteer trips.

ACDI/VOCA
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FTF Program Inputs and Outputs

Table II-Annual Volunteer Outputs

FY 00 FY 01 FY 02 FY 03
A. Annual estimated value of  resources 
leveraged by the grantee/volunteers in the 
U.S.1 $25,881 $1,430

B. Annual estimated value of  resources 
leveraged by the host in host country2

$47,695 $22,400

C. Annual estimated value of resources 
mobilized by Host3 $509,444 $399,659

D. Annual total number of direct 
beneficiaries of FTF volunteer assistance4 

44,109 2,908
  Male 21,233 1,658
  Female 22,906 1,259
  1. Annual number of persons receiving 
direct formal training (a subset of direct 
beneficiaries)5 4,045 889
  Male 1,682 168
  Female 1,859 88
E. Annual number of Hosts who have 
participated in U.S. based training and 
exchange programs through all sources 
(e.g. USIA, NET, Cochran, etc.) 12 15

5Formal training would include an organized seminar in which participants are invited to specifically attend for planned 
and scheduled training.  This would not include an impromtu or unplanned session.

2These are funds leveraged by the host in the host country.  Some examples might be lodging, meals or translator 
assistance provided by the host.  This number is an estimate and also counts as a matching contribution for the grant. 
Sum across years will provide LOP total.  (This row does not include "resources mobilized.")  

1These funds are raised in the U.S. by the volunteer or grantee and counted as a matching contribution for the grant.  
Sum across years will provide LOP total.

3"Resources mobilized" are resources that FTF volunteers assist their hosts in accessing, such as various sources of 
credit, state assistance, PL 480 local currency, other donor assistance, etc.  Sum across years will provide LOP total.

4Direct beneficiaries receive face-to-face or hands on training or assistance from the FTF volunteer.  Indirect 
beneficiaries (for example, those trained by direct beneficiaries) should not be included in this data.

ACDI/VOCA
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FTF Program Inputs and Outputs

Table III - FTF Host Assignments Cumulative Summary
FTF Hosts1 Previous Total New Total

A. Hosts with first-time FTF assignment(s).2
57 66

B. Hosts with multiple FTF assignments.3
87 76

Total Number of Hosts4
95 105

1There should be no carryover numbers from the former grant program, ie., multiple assignments 
include only those in the current grant program.  A host will not be counted more than once in this 
table for the entire LOP. 

2Hosts with first-time assignment(s) may receive one volunteer or a team of volunteers.  For 
example, if three volunteers work together with a single host for the first time, that host should be 
counted in row A.  
3Once a host receives a second assignment, add it to New Total in row B, hosts with multiple FTF 
assignments.  Subtract this number from Row A.  For example, if the former total number of hosts 
with first time assignments is 10, and in this reporting period, five of those hosts receive volunteer 
assistance again, then the "new total" column will reflect five additional hosts in Row B , and 
consequently it will reflect five fewer hosts in the "new total" for Row A.     

4The LOP Total to date will always be reflected in the Total Hosts/New Total box which is a sum of 
A+B.  

ACDI/VOCA
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FTF Program Inputs and Outputs

Table IV - Annual and Cumulative Total Number of FTF Hosts

Host Categories1 Annual2 Cumulative3 Annual Cumulative Annual Cumulative Annual Cumulative

A. Private Enterprises 20 24 4 20

B. Organizations 31 38 12 13

C. NGOs 17 46 6 10
D. Rural Financial Institutions 0 1 1 1

Total Number of Hosts4
58 133 75 117

FY 00 FY 01 FY 02 FY 03

 D. Rural Financial Institutions:  These are lending institutions with rural outreach to the agricultural sector.

1The new host classifications in Table IV replace the old system for PVC/FTF’s purposes.  However, it is recommended that each 
grantee keep a more detailed breakdown of host categories as it applies to each specific program.The categories in this table are 
defined below.  All FTF hosts should be counted in only one of the following:

2Annual data should apply to the Fiscal Year indicated.  If one host was assisted during more than one year, that host should be -
counted once each year TA was received.  Do not double count Hosts within a single year.  For example, if Host A (a Private 
Enterprise) received volunteer assistance in February FY 00, April FY 00 and December FY 01, that host will be counted once in the 
Private enterprise Row for FY 00 Annual, once for FY 00 Cumulative, and once again for FY 01 Annual.  Host A should not increase 
FY 01 Cumulative total.

4The total of A+B+C+D in each of the "Cumulative" columns should also equal the total number of hosts from Table III. 

3The purpose of this column is to track the total number of hosts worked with in each category for the LOP.  There should be no double 
counting.  If one host is assisted in more than one year, they will be counted each year in the "Annual" column, but they will only be 
counted the first year of assistance in the "Cumulative" column.  Therefore, if there are no new hosts in a given category for one 
reporting period, the cumulative number will be the same as the previous reporting period.  Also, the final year of reporting should also 
serve as the LOP total for the cumulative data.

 A. Private Enterprises:  These are primarily farmers and agribusinesses. They may also include informal farm and community groups.

 B. Organizations:  This category includes Cooperatives, Associations, Governments, Education Institutions, and other formal 
organizations, excluding NGOs.  NGOs are counted in a separate category. 

 C. NGOs are non-governmental, non-profit organizations serving community interests.  NGOs are "host country PVOs".  Many 
different types of hosts will fit under the NGO category according to the PVC/FTF criteria listed here.  Therefore, use the NGO category 
if a host cannot be defined in any other category according to the indicator guidelines that PVC/FTF has set forth.  For example, an 
association is an association first and an NGO second. “Association” will provide a more specific definition of the host type.  

ACDI/VOCA
Cooperative Agreement FAO-A-00-96-90038-00



10/1/00 - 3/31/01 
WWFtF Combined Indicator Report

FTF Program Impacts with Hosts
Table V - Hosts with Improved Business Operations as a Result of Grantee/Volunteer Assistance

FTF Hosts1 Hosts 
Assessed2

Hosts 
Impacted3 

% of Hosts 
Impacted  

Hosts 
Assessed

Hosts 
Impacted 

% of Hosts 
Impacted  

Hosts 
Assessed

Hosts 
Impacted 

% of Hosts 
Impacted  

Hosts 
Assessed

Hosts 
Impacted 

% of Hosts 
Impacted  

A. Number of hosts providing new or 
improved products and/or services. 50 29 69% 22 17 83%
B. Number of hosts with production 
increases over pre-assignment levels. 64 42 71% 19 8 72%

C. Number of hosts with increased business 
efficiency or resource conservation.4

67 47 80% 20 15 84%
D. Number of hosts receiving increased 
revenue/resources through  increased sales 
receipts as a result of grantee/volunteer 
intervention. 54 38 75% 24 7 57%

E. Number of hosts with increased profits.
53 36 73% 15 5 100%

4"Resource conservation" in this table refers to business or financial resources and should be differentiated from "natural resource conservation" listed on Table IX-"FTF Hosts with Improved Use and/or Protection of the Environment."

NOTE: At some point, possibly at the end of the grant, we would like to be able to obtain a cumulative summary of the information provided in tables V-IX.  Please keep track of the cumulative numbers for future reference.

3Targeted Hosts meeting performance objectives as determined from assessment should be counted in all applicable indicator categories as "Hosts Impacted".

FY 02

1Any Host (regardless of type) included in Inputs Table IV can be counted here.

FY 03FY 01FY 00

2Note that the previous heading of “Host Targeted” has become “Host Assessed”.  Please assume that if a host is assessed under a specific indicator, then it is being targeted for change as measured by that 

indicator.  But you should only count a host on this table after an assessment has been completed, regardless if the assignment and assessment were completed in different fiscal years.  Please count the 

host in this new column for the year in which the assessment was completed.  

ACDI/VOCA
Cooperative Agreement FAO-A-00-96-90038-00



10/1/00 - 3/31/01 
WWFtF Combined Indicator Report

FTF Program Impacts with Hosts
Table VI - FTF Hosts with Improved Organizational Capacity as a Result of Grantee/Volunteer Assistance

FTF Hosts1 Hosts 
Assessed2

Hosts 
Impacted3 

% of Hosts 
Impacted  

Hosts 
Targeted 

Hosts 
Impacted 

% of Hosts 
Impacted  

Hosts 
Targeted 

Hosts 
Impacted 

% of Hosts 
Impacted  

Hosts 
Targeted 

Hosts 
Impacted 

% of Hosts 
Impacted  

A. Number of organizations formed as a result of 
grantee/volunteer intervention.4 52 36 85% 16 13 86%

B. Number of hosts using new or improved  
planning techniques, program methodologies 
and/or management practices, including the use of 
a business plan or a strategic plan. 75 53 85% 31 24 85%

C. Number of hosts with increased 
revenue/resources through new grants and/or 
increased fees. 28 20 68% 12 6 72%
D. Number of hosts that have increased their 
membership as a result of grantee/volunteer 
interventions. 16 9 74% 11 5 72%

4 An organization formed must meet the following criteria:
 -Operating with democratic principles.
 -Has initiated efforts to gain legal recognition from the government.

FY 02 FY 03

2Note that the previous heading of “Host Targeted” has become “Host Assessed”.  Please assume that if a host is assessed under a specific indicator, then it is being targeted for change as measured by that indicator.  But you 

should only count a host on this table after an assessment has been completed, regardless if the assignment and assessment were completed in different fiscal years.  Please count the host in this new column for the year in 

which the assessment was completed.  

3Targeted Hosts meeting performance objectives as determined from assessment should be counted in all applicable indicator categories as "Hosts Impacted".

FY 00 FY 01

1Any Host (regardless of type) included in Inputs Table IV can be counted here.

ACDI/VOCA
Cooperative Agreement FAO-A-00-96-90038-00



10/1/00 - 3/31/01 
WWFtF Combined Indicator Report

FTF Program Impacts with Hosts
Table VII - FTF Hosts with Improved Services to Membership/Employees as a Result of Grantee/Volunteer Assistance

FTF Hosts1 Hosts 
Assessed2

Hosts 
Impacted3 

% of Hosts 
Impacted  

Hosts 
Targeted 

Hosts 
Impacted 

% of Hosts 
Impacted  

Hosts 
Targeted 

Hosts 
Impacted 

% of Hosts 
Impacted  

Hosts 
Targeted 

Hosts 
Impacted 

% of Hosts 
Impacted  

A. Number of hosts that have 
successfully intervened on 
behalf of members with 
government or business.

11 5 71% 6 7 100%

B. Number of hosts with new 
training courses or new 
subject matter for courses to 
use with membership or 
associates. 

44 37 79% 16 16 100%

C. Number of hosts with 
improved training materials 
and skills.

44 40 89% 16 16 100%

FY 03

1Any Host (regardless of type) included in Inputs Table IV can be counted here.

2Note that the previous heading of “Host Targeted” has become “Host Assessed”.  Please assume that if a host is assessed under a specific indicator, then it is being targeted for change 

as measured by that indicator.  But you should only count a host on this table after an assessment has been completed, regardless if the assignment and assessment were completed in 

different fiscal years.  Please count the host in this new column for the year in which the assessment was completed.  

3Targeted Hosts meeting performance objectives as determined from assessment should be counted in all applicable indicator categories as "Hosts Impacted".

FY 00 FY 01 FY 02

ACDI/VOCA
Cooperative Agreement FAO-A-00-96-90038-00



10/1/00 - 3/31/01 
WWFtF Combined Indicator Report

Table VIII - FTF Host with Improved Financial Services to the Agricultural Sector as a Result of Grantee/Volunteer Assistance

FTF Hosts1 Hosts 
Assessed2

Hosts 
Impacted3 

% of Hosts 
Impacted  

Hosts 
Targeted 

Hosts 
Impacted 

% of Hosts 
Impacted  

Hosts 
Targeted 

Hosts 
Impacted 

% of Hosts 
Impacted  

Hosts 
Targeted 

Hosts 
Impacted 

% of Hosts 
Impacted  

A. Number of Hosts with an increased 
number of agricultural related loans 1 1 100% 0 0 0

B. Number of Hosts with loan deliquency 
rate < 10% 1 0 0 0 0 0

C. Number of Hosts that provide improved 
banking services to the agricultural sector4

     1. Number of Hosts with an increase in 
average loan size 1 1 100% 0 0 0
     2. Number of Hosts with an increase in 
Producer Portfolio Value (ag production and 
processing loans) 1 1 100% 0 0 0
     3. Number of Hosts with an increased 
number of Branches/Groups 1 1 100% 0 0 0
D. Number of Hosts with an increase in 
Enterprise Portfolio Value (microfinance 
loans) 1 1 100% 0 0 0

4This is the main heading for the three indicators below it.  It is not meant to be measured as an indicator.

FY 03

1Any Host (regardless of type) included in Inputs Table IV can be counted here.

2Note that the previous heading of “Host Targeted” has become “Host Assessed”.  Please assume that if a host is assessed under a specific indicator, then it is being targeted for change as measured by that 

indicator.  But you should only count a host on this table after an assessment has been completed, regardless if the assignment and assessment were completed in different fiscal years.  Please count the host in 

this new column for the year in which the assessment was completed.  

3Targeted Hosts meeting performance objectives as determined from assessment should be counted in all applicable indicator categories as "Hosts Impacted".

FY 00 FY 01 FY 02

ACDI/VOCA
Cooperative Agreement FAO-A-00-96-90038-00



10/1/00 - 3/31/01 
WWFtF Combined Indicator Report

Table IX - FTF Hosts with Improved Use and/or Protection of the Environment as a Result of Grantee/Volunteer Assistance

FTF Hosts1 Hosts 
Assessed2

Hosts 
Impacted3 

% of Hosts 
Impacted  

Hosts 
Targeted 

Hosts 
Impacted 

% of Hosts 
Impacted  

Hosts 
Targeted 

Hosts 
Impacted 

% of Hosts 
Impacted  

Hosts 
Targeted 

Hosts 
Impacted 

% of Hosts 
Impacted  

A. Number of Hosts adopting one or more 
practices to improve waste or pollution 
management. 9 1 100% 4 4 100%

B. Number of Hosts adopting one or more 
practices to improve natural resources 
management (soil, water, forest, grazing lands, 
national park land, etc.). 28 21 80% 4 4 100%

FY 03FY 00 FY 01

3Targeted Hosts meeting performance objectives as determined from assessment should be counted in all applicable indicator categories as "Hosts Impacted".

1Any Host (regardless of type) included in Inputs Table IV can be counted here.

2Note that the previous heading of “Host Targeted” has become “Host Assessed”.  Please assume that if a host is assessed under a specific indicator, then it is being targeted for change as measured by that 

indicator.  But you should only count a host on this table after an assessment has been completed, regardless if the assignment and assessment were completed in different fiscal years.  Please count the host 

in this new column for the year in which the assessment was completed.  

FY 02

ACDI/VOCA
Cooperative Agreement FAO-A-00-96-90038-00



10/1/00 - 3/31/01 
WWFtF Combined Indicator Report

FTF Program Impacts 

Indicators FY 00 FY 01 FY 02 FY 03
A. Number of FTF volunteers who 
have performed public outreach 
activities. 44 7

B. Number of media events by 
implementors and FTF volunteers.2 39 5
C. Number of group presentations by 
implementors and FTF volunteers. 117 20

Table X - Increased Awareness in the U.S. Agricultural Sector Concerning International 
Agricultural Development1

1This remains a primary objective of the FTF Program. An overall assessment of FTF impact on "Increased Awareness in 
the U.S. Agricultural Sector" will be addressed in periodic evaluations by PVC/FTF.  Currently, the FTF Program makes 
measurements at the output level on the indicators listed in the table above.

ACDI/VOCA
Cooperative Agreement FAO-A-00-96-90038-00



FTF Program Impacts with Hosts
Sample Table V1 -also relevant for Tables VI-IX

FY 00

Hosts Assessed Hosts Impacted % of Host Impacted
FTF Hosts

Hosts Assessed Hosts Impacted % of Host Impacted
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A. Number of hosts providing new or 
improved products and/or services.

B. Number of hosts with production 
increases over pre-assignment 
levels.

C. Number of hosts with increased 
business efficiency or resource 
conservation.

D. Number of hosts receiving 
increased revenue/resources through  
increased sales receipts as a result 
of grantee/volunteer intervention.

E. Number of hosts with increased 
profits.

1We are working to adapt the PVC/FTF reporting system using Microsoft Access to provide a breakdown of the indicator data in tables V-IX by "Host Category."  For example, it will be 
useful for PVC to be able to pinpoint, not only how many hosts are “providing new and improved products or services”, but also how many NGOs or how many Private Enterprises are 
achieving this as well.  We encourage you to use this sample table for that purpose and we welcome any feedback you may have on this subject for future changes.  However, you are not 
required to report on this amount of detail at this time. 

SAMPLE TABLE FOR COLLECTING IMPACT 
DATA BY HOST CATEGORIES--GRANTEES 

ARE ENCOURAGED TO TRACK THIS 
BREAKDOWN



 10/01/00 - 03/31/01 Attachment I
FISCAL YEAR 2001

COMPLETED ASSIGNMENTS  

Project 
Number

Country Project Name End Date Volunteer
Project 
Type

Vol Sex Vol State Vol Country Vol Status

1 153012 Bolivia Production of Essential Oils 10/1/2000 Towery, Billy J. 9 M OR USA A

2 153017 Bolivia
Strategy for the Sustainable Use of Non -Timber Forest Products - Amboró 
National Park 10/6/2000 Naughton, Gary 8A M KS USA A

3 153024 Bolivia
Feasibility Study for Grain Storage and Warehouse Receipt Pilot Program in 
the Department of Santa Cruz 10/15/2000 Matthies, Silas 2A M MT USA A

4 153023 Bolivia Strategic Planning 11/4/2000 Wiltz, Dickenson 3A MN USA A
5 153019 Bolivia Institutional Strengthening Strategy 11/15/2000 Pines, James 3A M MD USA A

6 153008 Bolivia
Alternative Energy Development, Part II - Biogas Digesters & Thermal 
Collectors 11/21/2000 Ethier, Roger R. 8A M WV USA A

7 153009 Bolivia Basis for a Fruit Culture Program in the YURA Ayllus 11/25/2000 Fitzgerald, John 1 AR USA A
8 153014 Bolivia Fitting and Implementation of SNAP Information System 11/30/2000 Sears, Frederick 8D M SC USA A

9 153022 Bolivia Design of a Financial Management Program with Emphasis in Fundraising 12/2/2000 Cooke, Thomas 8D M DC USA A
10 153027 Bolivia Training in the Identification and Treatment of Bovine Diseases 12/3/2000 Miller, Daniel K. 1 M TX USA A

11 153010 Bolivia
Fruit Tree Nursery Implementation - Toro Toro, Association of 
Municipalities of the Caine River Watershed 12/9/2000 Bradford, Lester 1 M WA USA A

12 153026 Bolivia Strengthening of the "Making Decisions" Program 12/10/2000 Marzolla, A. Michael 2A M CA USA A
13 153028 Bolivia Training in the Identification and Treatment of Bovine Diseases 12/12/2000 Miller, Daniel K. 1 M TX USA A

14 153013 Bolivia
Development of a Lab Quality Control System according to ISO 25 AND 
ISO 17025 regulations 12/15/2000 Cameron, Roy 8A M NV USA A

15 153025 Bolivia Camelid & Caprine Leather Product Development 12/16/2000 Miller, Stuart 1 M CA USA A

16 153020 Bolivia Training in Current Techniques for Bovine Disease Identification 12/18/2000 Miller, Daniel K. 1 M TX USA A

17 152017 Ethiopia
Review & Recommendation on Terms of Reference of an Agr. Extension 
Package 3/25/2001 Stoltz, Michael 2A M OR USA A

18 155014 Kenya Marketing Specialist to promote export vegetables 2/21/2001 Wessel, Kelso L. 8D M OH USA A

19 154011 Mongolia Makh Impex Meat Processing Equipment Evaluation and Recommendation 10/7/2000 Turnmire, Dale 9 M IA USA A
20 154015 Mongolia Assistance for Delger Uul Canning Plant Equipment Installation 10/9/2000 Turnmire, Dale 9 M IA USA A
21 154010 Mongolia Vegetable Processing Technical Training 11/16/2000 Farmer, Melvin 9 M ID USA M
22 155007 Uganda Curriculum Dev't for St. Jude's Ag Training Center 10/13/2000 Walker, Nancy 6 F PA USA A

23 155015 Uganda Small-Scale Seed Production - Seed Specialist 10/20/2000 Gelaw, Bantayehu 2B M VA USA A
24 155002 Uganda G.H.A. Agricultural Marketing Info (VEDCO) 10/31/2000 Graf, Truman 2A M WI USA A
25 155008 Uganda Coop Dev't Sp'st for St. Jude's Ag Training Center 12/21/2000 Buker, Robert J. 2B M WA USA A
26 155011 Uganda Irrigation Expert for Appropriate Tech. (Uganda) 2/9/2001 Humburg, Neil 3A M AZ USA O
27 155017 Uganda Technical Assistance in Efficient Credit Management 2/14/2001 Kotun, Joseph 4 M VA USA A
28 155016 Uganda Small-Scale Seed Production - Micro Enterprise Development Specialist 2/21/2001 Oliver, Beth 2B F WA USA A

ACDI/VOCA
Cooperative Agreement FAO-A-00-96-90038-00



 10/01/00 - 03/31/01 ATTACHMENTS II - IV

COUNTRY Volunteers COUNTRY Assignments
Antigua Antigua
Belize Belize
Bolivia 14 Bolivia 16
Brazil Brazil

Cambodia Cambodia
Costa Rica Costa Rica
Dominica Dominica

Dominican R. Dominican R.
Ecuador Ecuador 
Ethiopia 1 Ethiopia 1

Guatemala Guatemala
Haiti Haiti

Honduras Honduras
Indonesia Indonesia
Kazakstan Kazakstan

Kenya 1 Kenya 1
Malawi Malawi
Mexico Mexico

Mongolia 2 Mongolia 3
Mozambique Mozambique

Nepal Nepal 
Nevis Nevis

Panama Panama
Peru Peru

Philippines Philippines
Russia Russia

St. Lucia St. Lucia
St. Vincent St. Vincent
Salvador Salvador
Tanzania Tanzania
Uganda 7 Uganda 7
Uruguay Uruguay

Zimbabwe Zimbabwe
TOTAL 25 TOTAL 28

2 females to 26 males

Ratio: 0.07 to 0.93

10/01/00 - 03/31/01

ATTACHMENT II ATTACHMENT III

ATTACHMENT IV
Volunteer Gender Ratio 

Number of Volunteers Number of Assignments

Cooperative Agreement FAO-A-00-96-90038-00



 10/01/00 - 03/31/01 ACDI/VOCA

Volunteers by state or country

State # of Volunteers State or Country # of Volunteers
Alabama Missouri 3

Alaska Montana 5
Arkansas 3 Nebraska 3

Arizona 4 Nevada 1
California 19 New Mexico 3
Colorado 8 New York 4

Connecticut North Carolina 2
District of Colombia 2 Ohio 6

Florida 8 Oregon 9
Georgia 4 Pennsylvania 7

Idaho 2 South Carolina 3
Hawaii 1 South Dakota 1
Illinois Tennessee 2

Indiana 2 Texas 7
Iowa 6 Utah 4

Kansas 1 Vermont 4
Louisiana Virginia 9
Maryland 6 Washington 9

Massachusetts 1 West Virginia 1
Michigan 2 Wisconsin 6

Minnesota 8 Ecuador 1
Mississippi Guatemala 1

Philippines 1
U.S. expatriate 1

TOTALS 170

* Any discrepancy between the total number of volunteers by state and the total number of

volunteers completing projects is explained by the fact a single volunteer is counted once

against the state tally, but the same volunteer may be counted more than once.

ATTACHMENT V
Volunteers by State or Country

Cooperative Agreement FAO-A-00-96-90038-00



 10/01/00 - 03/31/01 ATTACHMENT VI

FtF Project Categories

             PROJECT CATEGORY  
1          Farmers 22
2A        Farm Association & Organizational Development 28
2B        Farm Association & Business Operations 19
2C        Farm Association & Environmental Improvement   3
3A        Agribusiness Enterprises & Organizational Development 14
3B        Agribusiness Enterprises & Business Operations 16
4          Agri-Credit & Financial Institutions 7
5          Government 17
6          Educational Institutions 17
7          Youth Groups 4
8A        Environment & Sustainable Resource Management 22
8B        Environmental Education 5
8C        Environmental Policy and Law
8D        Environment & Human Resource Development/Capacity-Building    30
9          Misc. 23

                         TOTAL       227

Cooperative Agreement FAO-A-00-96-90038-00



 10/01/00 - 03/31/01 ATTACHMENT VII
TOTAL COMPLETED ASSIGNMENTS

Project 
Number

Country Project Name End Date Volunteer
Project 
Type

Vol Sex
Vol 

State
Vol 

Country
Vol 

Status
1 WF100003 Ethiopia ETH Tigray Coop Training/Credit 11/8/1996 Avram, Percy 5 M AZ USA A
2 WF100001 Ethiopia ETH Tigray Coop Training/Finance 11/8/1996 Benson, Charles 2A M CA USA A
3 WF100004 Ethiopia ETH Tigray Coop Training/Marketing 11/8/1996 Holloway, Robert H. 5 M ID USA A
4 WF100002 Ethiopia ETH Tigray Coop Training/Management 11/8/1996 Vanicek, LeRoy 5 M NE USA A
5 WF300002 Bolivia BOL ASEO Strategic Planning 11/22/1996 Hoots, Thomas 9 M SC USA A
6 WF100006 Ethiopia ETH Curriculum Devt/Coop Mgmt 12/21/1996 Bishop, Douglas 6 M MT USA A
7 WF100007 Ethiopia ETH Curriculum Devt/Coop Credt 12/21/1996 Tangvald, Roald 6 M WA USA A
8 WF100005 Ethiopia ETH Curriculum Devt/Coop Marketing 12/22/1996 Jenkins, Robert 6 M TN USA A
9 WF100009 Ethiopia ETH Coop Institute Mgmt. Assessment 12/30/1996 Williams, Hazel 6 F OH USA X

10 WF100010 Ethiopia ETH Alshady Farm Plan Development 2/5/1997 Holloway, Robert H. 7 M ID USA A
11 WF100011 Ethiopia ETH Alshady Poultry Development 2/5/1997 Holloway, Barbara 7 F ID USA A
12 WF300001 Bolivia BOL CIPCA Irrigation/Watershed Management 2/15/1997 Ellis, William 8A M CA USA A
13 WF300014 Bolivia BOL ASE Envir. Ed. Plan 3/14/1997 Castillo, Hilda 8B F CA USA A
14 WF100014 Uganda UGA Namulonge Cassava Multiplication 3/27/1997 Simkins, Charles A. 1 M SC USA A
15 WF300017 Bolivia BOL CAO Ag Extension Foundation 4/6/1997 Wenke, Lee H. 2A M MT USA A
16 WF200002 Cambodia CMB SEILANITI Inst. Strengthening 4/19/1997 Dolloso, Leo A. 4 M Philipines A
17 WF300011 Bolivia BOL VIVE Tolomosa Watershed Plan 4/21/1997 Palma, Edgar 8A M Expat USA A
18 WF300013 Bolivia BOL CIEC Eval/Redesign Small Farm Progra 4/25/1997 Beza, Fernando 2C M AR USA A
19 WF300012 Bolivia BOL UAJMS Envir. Research Plan 5/3/1997 Henrie, Bernard 8D M CO USA A
20 WF300018 Bolivia BOL CAO Ag Commodities Market 5/18/1997 Matthies, Silas 2B M MT USA A
21 WF100015 Ethiopia ETH Amhara/Southern Coop Finance 5/19/1997 Wells, Stanley A. 5 M AR USA A
22 WF100012 Ethiopia ETH MOA MIS Program Design/Hardware 5/19/1997 Hoover, Gary G. 5 M CA USA A
23 WF100016 Ethiopia ETH Amhara Coop Training/Management 5/19/1997 Bishop, Douglas 5 M MT USA A
24 WF100013 Ethiopia ETH MOA Agricultural Info. System Desig 5/19/1997 Sears, Frederick 5 M SC USA A
25 WF100017 Ethiopia ETH Amhara Coop Training/Mktng&Credit 5/19/1997 Tangvald, Roald 5 M WA USA A
26 WF200001 Cambodia CMB SEILANITI Ag Credit Feasibility 6/1/1997 Gula, Alfredo 4 M OR USA A
27 WF300010 Bolivia BOL PROBIOMA Eval. of IPM & Bio Controls 6/21/1997 Hernandez Davila, Alvaro Gust 8A M FL USA A
28 WF300016 Bolivia BOL AGANORTE Meat Marketing 7/9/1997 Brannan, Donald 3B M PA USA A
29 WF300015 Bolivia BOL CDC Five Year Plan- Cotapata & Zongo 7/31/1997 Ragins, Alan 8A M NM USA A
30 WF300019 Bolivia BOL IBTA Proc. & Mkt of Veg. & Fruit 8/6/1997 Price, Carter 3B M TX USA A
31 WF300023 Bolivia BOL ASE Organizational Development 8/17/1997 Wise, Linda 8D F CO USA A
32 WF300021 Bolivia BOL IIEMA Adv. ARC/INFO GIS Training 9/21/1997 Minkowski, Karen J. 8D F FL USA A
33 WF300027 Bolivia BOL IPM for Coffee Production 9/27/1997 Medina Fernandez, Bayron Yury 8A M UT USA A
34 WF300032 Bolivia BOL Env. Ed. Nat. Campaign- Solid Waste 10/11/1997 Still, Paul 8B M FL USA A
35 WF300031 Bolivia BOL Design Env. Ed. Interpretive Centers 10/23/1997 Castillo, Hilda 8B F CA USA A
36 WF300035 Bolivia BOL UAGRM El Vallecito Business Plan 10/25/1997 Cameron, Roy 6 M NV USA A
37 WF300026 Bolivia BOL Soil Laboratory Training 11/22/1997 Schulte, Emmett 8A M WI USA A
38 WF300030 Bolivia BOL CRS Cost Structure Methodology 11/24/1997 Dye, James K. 2B M CO USA A
39 WF300034 Bolivia BOL PROMETA Ecological Profile/Appraisal 11/29/1997 Holladay, Kevin W. 8A M NM USA A
40 WF300028 Bolivia BOL El CEIBO Organic Cocoa & Coffee Mkt 11/30/1997 Bourgoin, David L. 2B M HI USA X
41 WF300040 Bolivia BOL FAN Marketing Plan- Bolivian Allianc 12/5/1997 Cummins, Bryan 8D M FL USA I
42 WF300045 Bolivia BOL AIGACAA Organizational Development 12/6/1997 Namken, Jerry 2A M VA USA A
43 WF100020 Uganda UGA Nat'l Early Warning/Food Info System 12/20/1997 Kotun, Joseph 5 M VA USA A
44 WF300033 Bolivia BOL VIVE Cattle Management/Watershed Mgt 12/21/1997 Day, Paul Edward 8A M OR USA O
45 WF100026 Ethiopia ETH Coop Accounting & Auditing Training 12/23/1997 Wells, Stanley A. 2A M AR USA O
46 WF100024 Ethiopia ETH Coop Marketing & Credit Training 12/23/1997 Willett, David 2A M CA USA A
47 WF100025 Ethiopia ETH Coop Dvlpt & Mgmnt Training 12/23/1997 Bishop, Douglas 2A M MT USA A
48 WF100021 Uganda UGA Fruit Drying Tech-Post Harvest Hdlg 1/7/1998 Belotserkovsky, Vadim 1 M VT USA A

ACDI/VOCA
Cooperative Agreement FAO-A-00-96-90038-00



 10/01/00 - 03/31/01 ATTACHMENT VII
TOTAL COMPLETED ASSIGNMENTS

Project 
Number

Country Project Name End Date Volunteer
Project 
Type

Vol Sex
Vol 

State
Vol 

Country
Vol 

Status
49 WF100023 Ethiopia ETH Veterinary Curriculum Development 1/10/1998 Miller, Daniel K. 6 M TX USA A
50 WF300041 Bolivia BOL IBTA Integrated Pest Mgt for Corn 1/25/1998 Nelson, Eugene Elden 8A M CO USA A
51 WF300024 Bolivia BOL Fund Eco-Bol NGO Strategic Planning 2/1/1998 Handy, Marla 8D F VT USA A
52 WF300047 Bolivia BOL CIMAR Strategic Planning 2/7/1998 Wheeler, Donald K. 8B M FL USA A
53 WF100030 Uganda UGA Database Mgmt Training - Stockists 3/1/1998 Sallee, Thomas C. 3A M MO USA A
54 WF300039 Bolivia BOL CERES Sustainable Forest Mgt Plan 3/8/1998 Christensen, Jay 8A M OR USA A
55 WF300049 Bolivia BOL CUEMAD Strategic Planning 3/14/1998 Hughes, Jay 6 M CO USA A
56 WF300025 Bolivia BOL Agroforestry Extension 3/15/1998 Beza, Fernando 8A M GA USA A
57 WF300055 Bolivia BOL ANAPO IPM Specialist 3/15/1998 Cronholm, Gregory Bruce 2C M TX USA A
58 WF300036 Bolivia BOL PROMETA Forest Products Feasibility 3/28/1998 O'Keefe, Timothy G. 8A M CA USA A
59 WF300042 Bolivia BOL IICCA Soil & Water Conservation 4/4/1998 Bach, Robert 8A M MI USA A
60 WF300029 Bolivia BOL MHNNKM Natural History Museum 4/10/1998 Gill, Bruce D. 8B M NY USA A
61 WF300038 Bolivia BOL CERES Mediation/Conflict Resolution 4/10/1998 Tice, Ty 8D M WA USA A
62 WF100027 Ethiopia ETH Coop Marketing/Credit Training 4/15/1998 Avram, Percy 3B M AZ USA A
63 WF300043 Bolivia BOL IICCA Participatory Planning/Train 4/17/1998 Sherwood, Stephen G. 8D M DC USA A
64 WF100028 Ethiopia ETH Coop Accounting & Auditing Training 4/19/1998 Wells, Stanley A. 3B M AR USA A
65 WF100029 Ethiopia ETH Coop Dvlpt & Management Trng 4/19/1998 Bishop, Douglas 3B M MT USA A
66 WF300052 Bolivia BOL CIDDEBENI Eval. of GIS Department 4/19/1998 Lesieutre, Aimee 8D F OR USA A
67 WF300048 Bolivia BOL TROPICO Ecotourism Design 4/24/1998 Robinson, Alan H. 8A M CO USA A
68 WF100022 Uganda UGA Fruit Drying Tech - Ginger 4/25/1998 Mbeza, Henry F. 1 M GA USA A
69 WF100031 Uganda UGA Mgmt Systems for Appropriate Tech 5/2/1998 Hatfield, Benjamin R. 3A M FL USA A
70 WF300054 Bolivia BOL SC/B Vocational Strategy for Youth 5/9/1998 Fahrlander, Daniel C. 7 M CO USA A
71 WF300050 Bolivia BOL AOCEMM Org Support/Mkting of Ag Prod 5/29/1998 Obregon, Herman 2B M CA USA A
72 WF300044 Bolivia BOL EBB Fundraising Strategy & Plan 8/1/1998 Daugherty, Charles H. 8D M PA USA A
73 WF100036 Uganda UGA Everfresh Management Consultant 9/10/1998 Goodwin, Ezell 3B M MO USA A
74 WF300051 Bolivia BOL CIAC Municipal Data Base Renovation 9/19/1998 Sears, Frederick 8D M SC USA A
75 WF100033 Uganda UGA WorldVision Marketing 9/25/1998 Wells, Stanley A. 2B M AR USA A
76 WF100042 Uganda UGA Masindi Seed & Grain II 9/30/1998 Maxon, Richard C. 3B M AZ USA A
77 WF200004 Mongolia MON Selenge Assessment & Planning 10/3/1998 Reilly, William R. 9 M MN USA A
78 WF100035 Uganda UGA Management Systems Approp Tech (U) 10/10/1998 Sallee, Thomas C. 3A M MO USA A
79 WF100037 Uganda UGA Everfresh Dairy Production Engr. 10/14/1998 Molldrem, Philip 3B M WI USA A
80 WF100041 Uganda UGA Kaaro Coop Savings & Credit 10/26/1998 Palmer, Robert 4 M MN USA A
81 WF300061 Bolivia BOL AIGACAA Alpaca Yarn & Tops Mkting 10/27/1998 Schermerhorn, Richard W. 2B M GA USA A
82 WF200003 Mongolia MON Bayankhongor Assessment & Planning 10/30/1998 Thompson, Earl S. 9 M MN USA A
83 WF300066 Bolivia BOL UAJMS Fundraising Strategy Post-grad 10/30/1998 Perkins, Douglas 6 M PA USA A
84 WF300056 Bolivia BOL PROBIOMA Market Study Bioregulators 11/7/1998 Levine, Jeffrey 8D M IA USA A
85 WF300062 Bolivia BOL CESATCH Rural Project Design/Income 11/24/1998 Pines, James 9 M MD USA A
86 WF300070 Bolivia BOL CRS Eval of Seed Registration 11/28/1998 Stanelle, James 5 M WI USA A
87 WF300022 Bolivia BOL Export Mkting for Wool Hand Knits 11/30/1998 Anderson, Kimberly 2B F CA USA A
88 WF300058 Bolivia BOL VIVE Design of Training Program 11/30/1998 Bradford, Lester 8A M WA USA A
89 WF300057 Bolivia BOL SEMTA Estab. Rural Comm. Assoc 12/5/1998 Levine, Jeffrey 2A M IA USA A
90 WF300063 Bolivia BOL PROMETA Improved Mgt for Tarija Zoo 12/8/1998 Garcia, Michelle 8D F GA USA A
91 WF100043 Uganda UGA Rural Development & Training 12/11/1998 Buker, Robert 9 M WA USA A
92 WF300059 Bolivia BOL CEIBO Cocoa Quality Control 12/16/1998 Bigalli, Giovanni 2B M PA USA A
93 WF300065 Bolivia BOL CERES Training for Mediation 12/17/1998 Gomez, Clara 8D F TX USA A
94 155006 Kenya Regional Commodity Information System 12/20/1998 Dolph, Bruce 3A M CA USA A
95 WF100040 Tanzania G.H.A. RCIS System Design 12/20/1998 Graham, John 3A M NY USA A
96 155005 Kenya Regional Commodity Information System 12/20/1998 Boyd, Ronald 3A M UT USA A
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97 WF100044 Tanzania G.H.A. Mtwarra Seaweed Cultivation 1/23/1999 Knoblock, Leonard 3A M MI USA A
98 WF200010 Mongolia MON Bagakhangai Meat Processing Factory 1/30/1999 Asbill, Jarvis 3B M MO USA A
99 WF300068 Bolivia BOL PRODESCO Ext. Training/Animal Health 2/1/1999 Miller, Daniel K. 1 M TX USA A

100 WF200011 Mongolia MON Sukbaatar Elevator Privatization Sty 2/3/1999 Ackland, John "Harlan" 3A M MN USA A
101 WF100034 Uganda UGA World Vision Ass'n Strenghtening 2/4/1999 Willett, David 2B M CA USA O
102 WF200008 Mongolia MON UPA-Trade Company Meat Processing 2/5/1999 Asbill, Jarvis 3B M MO USA A
103 WF300071 Bolivia BOL FAN Business Plan for Plant Exports 2/8/1999 Rozelle, Harry 8D M FL USA A
104 WF200009 Mongolia MON Meat Processing Industry Needs Asse 2/24/1999 Asbill, Jarvis 3B M MO USA A
105 WF300064 Bolivia BOL Identification and Marketing of Forest Products 2/27/1999 Naughton, Gary 8D M KS USA A
106 WF300067 Bolivia BOL ASE Strategic Plan & Project Dev 2/27/1999 Pines, James 8D M MD USA A
107 WF300074 Bolivia BOL CUEMAD Sus. Dev. Curriculum 3/2/1999 Hughes, Jay 6 M CO USA A
108 WF200006 Mongolia MON Farm Management & Record Keeping 3/4/1999 Stevenson, Duane 1 M PA USA A
109 WF300046 Bolivia BOL Export Marketing Weavings 3/6/1999 Chase, Holly 9 F CT USA A
110 WF300073 Bolivia BOL AOCEMM Fruit, Veg, & Herb Drying 3/22/1999 Palen, Margaret L. 2B F OR USA A
111 WF300075 Bolivia BOL Eval. & Follow-up of Strategic Plann 4/2/1999 Handy, Marla 8D F VT USA A
112 WF300078 Bolivia BOL CERES Community Forestry Mgt 4/3/1999 Elias, Silvel 8A M IN USA A
113 WF300060 Bolivia BOL IBTA/Tarija Strategic Planning 4/7/1999 Hughes, Jay 8D M CO USA A
114 WF300076 Bolivia BOL CAO Program Design- Migrant Farmers 5/7/1999 Obregon, Herman 2A M CA USA A
115 WF100045 Ethiopia ETH - Cooperative Marketing 5/18/1999 Rice, William 2A M CA USA A
116 WF100046 Ethiopia ETH - Cooperative Management 5/18/1999 Bishop, Douglas 2A M MT USA A
117 WF100047 Uganda UGA Magondo Dairy Cooperative Society 5/22/1999 Greenwood, Harmen 2A M SD USA A
118 WF300053 Bolivia BOL CIDDEBENI Environmental Impact Study 5/29/1999 De Paepe, Duane 8D M UT USA A
119 WF100176 Ethiopia ETH-COOP Structure Organiz.& MGMT 6/23/1999 Graham, Donald 2A M TX USA A
120 WF200012 Mongolia MON Sukbaatar Elevator Privatization 7/1/1999 Lines, Allan 3A M OH USA A
121 WF300072 Bolivia BOL IICA Institutional Memory Dev. 7/4/1999 Paredes, Myriam 8D F Ecuador A
122 WF200005 Mongolia MON Shargalzuut Coop Butter Processing 7/6/1999 Hansen, Poul 2A M OH USA O
123 WF200013 Mongolia MON Meat Quality Improvement Thru Feedin 7/11/1999 Boyles, Stephen 3B M OH USA A
124 WF300083 Bolivia BOL CIEC Eval & Redesign/Microenterprise 7/17/1999 Williams, Corinn 9 F MA USA A
125 WF300081 Bolivia BOL IBTA Soil Lab Improvement 7/28/1999 Bowman, Rudolph 8D M CO USA A
126 WF300087 Bolivia BOL FEDEAGRO Peanut Production/Harvest 7/28/1999 Rogister, Enos William 1 M NC USA A
127 WF100182 Uganda UGA-Namulonge Vegetable Production 8/2/1999 McCullough-Sanden, Blake 1 M CA USA A
128 WF100179 Ethiopia ETH-Coop Business Planning Manual 8/4/1999 Maxon, Richard C. 2A M AZ USA A
129 WF100177 Ethiopia ETH-Coop Bookkeeping & Acctng 8/4/1999 Williams, Johney L. 2A M TX USA O
130 WF100180 Ethiopia ETH-PROJECT PREPARATION & APPRAISAL 8/11/1999 Pelrine, Richard 2A M OH USA A
131 WF200014 Mongolia MON Vegetable Production and Processing 8/16/1999 Newcomb, Mariette Hiu 9 F VA USA A
132 WF300082 Bolivia BOL IBTA Follow-up to Soils Lab 8/19/1999 Bowman, Rudolph 8D M CO USA A
133 WF200015 Mongolia MON Meat Cutting Improvement for Export 9/1/1999 Lengerich, Fred 9 M IN USA A
134 WF300088 Bolivia BOL SC/B  Voc. Orientation - Adolescents 9/3/1999 Scholl, Jan 7 F PA USA A
135 WF100184 Ethiopia ETH-WF Structure & Management 9/7/1999 Bentzinger, Harlan A. 2A M TX USA A
136 WF300085 Bolivia BOL CIAC Data-Base Training 9/8/1999 Sears, Frederick 9 M SC USA A
137 WF300086 Bolivia BOL PRODESCO Part 2 - Animal Health Trng 9/9/1999 Miller, Daniel K. 1 M TX USA A
138 WF100186 Ethiopia ETH WF Coop Finance & Credit 9/11/1999 Reel, Robert 2A M NE USA A
139 WF100185 Ethiopia ETH WF Marketing & Material/Store 9/11/1999 Oliver, James 2A M PA USA A
140 WF200016 Mongolia MON Meat Inspection Improvement I 9/13/1999 Prucha, Ronald J. 9 M VA USA A
141 WF100183 Uganda G.H.A. URDT-Cooperative Development 9/15/1999 Willett, David 1 M CA USA A
142 WF300090 Bolivia BOL VIVE Eval. Meth. for Sust. Mngt. Prj 9/25/1999 Guzman, Victor Rodolfo 8A M VA USA A
143 WF300080 Bolivia BOL TROPICO Institutional Develop Plan 9/28/1999 Gale, Edward 8D M VT USA A
144 WF300094 Bolivia BOL ISALP Alternative Energy Development 9/30/1999 Ethier, Roger R. 8A M VA USA A
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145 WF100192 Uganda G.H.A. Ntungamo Fish Farm 9/30/1999 Owori-Wadunde, Akisoferi 1 M A
146 WF300084 Bolivia BOL FPDRB Strategic Plan 10/2/1999 Wise, Linda 8D F CO USA A
147 WF300097 Bolivia BOL CIPCA Irrigation Project Design 10/16/1999 Johnson, Paul 1 M WI USA A
148 WF100191 Ethiopia ETH Financial Management System 10/17/1999 Pelrine, Richard 4 M OH USA A
149 WF100181 Tanzania G.H.A. Sisal Outgrower Project Assessment 10/22/1999 Rinck, David 3A M WA USA A
150 WF300098 Bolivia BOL UAGRM Strategic Plan  El Vallecito 10/29/1999 Pines, James 6 M MD USA A
151 WF300092 Bolivia BOL ANAPO Diagnosis of Micronutrients 10/30/1999 Cameron, Roy 2B M NV USA A
152 WF300101 Bolivia BOL AOCEMM Support in Admin & Management 11/3/1999 Quevada, Orlando 8D M A
153 WF300091 Bolivia BOL RENACC Training Seminars - SME Devel 11/7/1999 Helgen, H. William 4 M IA USA X
154 WF100196 Ethiopia ETH-Irrig. Water-user Coop: Manual Prep 11/10/1999 Hatfield, Benjamin R. 2A M FL USA A
155 WF100178 Ethiopia ETH-Coop Bookkeeping, Acct, Audit Manual 11/10/1999 Fisher, Jane 2A F MN USA A
156 WF100201 Ethiopia ETH-Dev of Smallscale ag proc at coop le 11/10/1999 Fisher, John 2C M MN USA A
157 WF300093 Bolivia BOL CRS M&E Transgenic Seed Varieties 11/13/1999 Strayer, Dennis 1 M IA USA A
158 WF300089 Bolivia BOL CIDDEBENI PP - Sustainable Res. Use 11/19/1999 Torrence, Tonia 8A F AZ USA A
159 WF300099 Bolivia BOL MHNNKM Museum Improvement - Dioramas 11/19/1999 Laughlin, Sally 6 F VT USA A
160 WF300096 Bolivia BOL CIPCA Market Study for Fruiticulture 11/22/1999 Schermerhorn, Richard W. 1 M GA USA A
161 WF100189 Uganda G.H.A. Bulera Mixed Farm 11/26/1999 Hinders, Raymond 1 M CA USA A
162 WF100195 Ethiopia ETH - Fishery Coop Dev: Manual Prep. 11/27/1999 Jensen, Charles 2A M WA USA A
163 WF300095 Bolivia BOL CHUCHINI Org Dvl - Structure & Plan 11/29/1999 Marzolla, A. Michael 8D M CA USA A
164 WF100197 Ethiopia ETH-Livestock & Meat Mktng Trng Speciali 12/14/1999 Rice, William 5 M CA USA A
165 155004 Uganda G.H.A. Kalengyere Potato Impact Assessment 1/11/2000 Locke, Kerry 5 M OR USA A
166 155003 Uganda G.H.A. Collective/Coop Marketing (VEDCO) 2/5/2000 Swanson, Dwain 2A M IA USA A
167 152007 Ethiopia Coop Auditing Manual Preparation 2/5/2000 Williams, Johney L. 2A M TX USA A
168 152003 Ethiopia NGO-Operations Management 3/5/2000 Miller, Edward J. 9 M CA USA A
169 152004 Ethiopia AUA - Distant Education 4/1/2000 Garnsey-Harter, Ann 6 F WA USA A
170 152006 Ethiopia AUA Computer Specialist - Computerized Distance Ed. 4/5/2000 Parks, Tom I. 6 M CA USA A
171 154005 Mongolia Improving Vegetable Production Practices 4/25/2000 Bajema, Kenneth M. 9 M WA USA A
172 152005 Ethiopia Live Animal & Meat Quality Standard 4/26/2000 Hathaway, Ronald 5 M OR USA A
173 153007 Bolivia Peanut Production Assistance - 2nd. Phase 5/29/2000 Rogister, Enos William 1 M NC USA A
174 154008 Mongolia Vegetable Processing Business Plan 5/30/2000 Earle, Kenneth 3B M MN USA A
175 155001 Kenya G.H.A. Bahati Slaughterhouse-Livestock Mark 6/1/2000 Rust, Charles 3B M MT USA A
176 152011 Ethiopia Study Report on Savings and Credit Coops 6/5/2000 Willett, David 4 M CA USA A
177 154003 Mongolia Opening Doors 4 Meat Export-Nat Gov Tran 6/8/2000 Monczewski, Matthew E. 3B M VA USA M
178 152012 Ethiopia Training in Mkt Research & Quantitative Methods 6/9/2000 Rice, William 5 M CA USA A
179 153001 Bolivia Strawberry Production Diagnosis & Technical Asst. 6/27/2000 Garwood, Terry 2B M NC USA A
180 155010 Uganda Business Plan Dev. for Appropriate Tech. (Uganda) 7/1/2000 Miller, Emily 3A F UT USA A
181 152010 Ethiopia A Veterinary Specialist for Faculty of Vet Medicine 7/2/2000 Potgieter, Leon 6 M TN USA A
182 154009 Mongolia Farm Management Training for Small Producers 7/3/2000 Reed, Herbert 2B M MD USA A
183 152009 Ethiopia Training in PRA Techniques 7/6/2000 Doherty, Edward 9 M CA USA A

184 154007 Mongolia
MIS/Accounting and Analysis for Farm Management Training for 
Large Wheat Farms 7/10/2000 Johnson, Erwin 2B M IA USA A

185 154006 Mongolia Administrative Farm Management Training for Large Wheat Farms 7/10/2000 Myers, David 2B M MD USA A
186 153005 Bolivia 2nd Phase Museum Improvement - Exhibit Hall 7/22/2000 Castillo, Hilda 6 F CA USA A
187 153006 Bolivia Development of a Fundraising Strategy and Plan 7/29/2000 Heath, Sarah 8D F CA USA A
188 152008 Ethiopia Meat & Live Animal Quality Inspection 8/4/2000 Reynolds, Toney G. 5 M NM USA A
189 154002 Mongolia International Marketing for Meat Process 8/13/2000 Rice, William 3B M CA USA A
190 153004 Bolivia 3rd Phase of Promoter Training in Animal Health 8/19/2000 Miller, Daniel K. 1 M TX USA A
191 154004 Mongolia Opening Doors 4 Meat Exports - MMEA 8/20/2000 Brown, Willis 9 M OH USA A
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192 154014 Mongolia Darkhan Makh Export Jerky and Dried Meat 8/25/2000 Asbill, Jarvis 9 M MO USA A
193 155013 Uganda Development  Consultant of Women NGO Trainees 9/2/2000 Killen, Judith 6 F NY USA A
194 154013 Mongolia On-Farm Storage Project 9/4/2000 Schmidt, Gordon 9 M NE USA A
195 155012 Uganda Cooperative Strengthening for MYMFO 9/16/2000 Guderyon, Newton James"Jim" 2B M WI USA A
196 153021 Bolivia Medium-term Strategic Planning with Emphasis on Fundraising 9/22/2000 Hughes, Jay 5 M CO USA A
197 152014 Ethiopia Information System Dev't. in Livestock Marketing 9/29/2000 Boyd, Ronald 5 M UT USA A
198 154012 Mongolia Vegetable Utilization Technical Training 9/30/2000 Maatta, Ruth 9 F MT USA A
199 153003 Bolivia Product Line Definition - Knit and Woven Products 9/30/2000 Carpenter, Patti 9 F NY USA A
200 153012 Bolivia Production of Essential Oils 10/1/2000 Towery, Billy J. 9 M OR USA A

201 153017 Bolivia
Strategy for the Sustainable Use of Non -Timber Forest Products - 
Amboró National Park 10/6/2000 Naughton, Gary 8A M KS USA A

202 154011 Mongolia
Makh Impex Meat Processing Equipment Evaluation and 
Recommendation 10/7/2000 Turnmire, Dale 9 M IA USA A

203 154015 Mongolia Assistance for Delger Uul Canning Plant Equipment Installation 10/9/2000 Turnmire, Dale 9 M IA USA A
204 155007 Uganda Curriculum Dev't for St. Jude's Ag Training Center 10/13/2000 Walker, Nancy 6 F PA USA A

205 153024 Bolivia
Feasibility Study for Grain Storage and Warehouse Receipt Pilot 
Program in the Department of Santa Cruz 10/15/2000 Matthies, Silas 2A M MT USA A

206 155015 Uganda Small-Scale Seed Production - Seed Specialist 10/20/2000 Gelaw, Bantayehu 2B M VA USA A
207 155002 Uganda G.H.A. Agricultural Marketing Info (VEDCO) 10/31/2000 Graf, Truman 2A M WI USA A
208 153023 Bolivia Strategic Planning 11/4/2000 Wiltz, Dickenson 3A MN USA A
209 153019 Bolivia Institutional Strengthening Strategy 11/15/2000 Pines, James 3A M MD USA A
210 154010 Mongolia Vegetable Processing Technical Training 11/16/2000 Farmer, Melvin 9 M ID USA M

211 153008 Bolivia
Alternative Energy Development, Part II - Biogas Digesters & 
Thermal Collectors 11/21/2000 Ethier, Roger R. 8A M WV USA A

212 153009 Bolivia Basis for a Fruit Culture Program in the YURA Ayllus 11/25/2000 Fitzgerald, John 1 AR USA A
213 153014 Bolivia Fitting and Implementation of SNAP Information System 11/30/2000 Sears, Frederick 8D M SC USA A

214 153022 Bolivia
Design of a Financial Management Program with Emphasis in 
Fundraising 12/2/2000 Cooke, Thomas 8D M DC USA A

215 153027 Bolivia Training in the Identification and Treatment of Bovine Diseases 12/3/2000 Miller, Daniel K. 1 M TX USA A

216 153010 Bolivia
Fruit Tree Nursery Implementation - Toro Toro, Association of 
Municipalities of the Caine River Watershed 12/9/2000 Bradford, Lester 1 M WA USA A

217 153026 Bolivia Strengthening of the "Making Decisions" Program 12/10/2000 Marzolla, A. Michael 2A M CA USA A
218 153028 Bolivia Training in the Identification and Treatment of Bovine Diseases 12/12/2000 Miller, Daniel K. 1 M TX USA A

219 153013 Bolivia
Development of a Lab Quality Control System according to ISO 25 
AND ISO 17025 regulations 12/15/2000 Cameron, Roy 8A M NV USA A

220 153025 Bolivia Camelid & Caprine Leather Product Development 12/16/2000 Miller, Stuart 1 M CA USA A
221 153020 Bolivia Training in Current Techniques for Bovine Disease Identification 12/18/2000 Miller, Daniel K. 1 M TX USA A
222 155008 Uganda Coop Dev't Sp'st for St. Jude's Ag Training Center 12/21/2000 Buker, Robert J. 2B M WA USA A
223 155011 Uganda Irrigation Expert for Appropriate Tech. (Uganda) 2/9/2001 Humburg, Neil 3A M AZ USA O
224 155017 Uganda Technical Assistance in Efficient Credit Management 2/14/2001 Kotun, Joseph 4 M VA USA A
225 155014 Kenya Marketing Specialist to promote export vegetables 2/21/2001 Wessel, Kelso L. 8D M OH USA A

226 155016 Uganda
Small-Scale Seed Production - Micro Enterprise Development 
Specialist 2/21/2001 Oliver, Beth 2B F WA USA A

227 152017 Ethiopia
Review & Recommendation on Terms of Reference of an Agr. 
Extension Package 3/25/2001 Stoltz, Michael 2A M OR USA A
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